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ATTENTION BIDDERS 

 

A. COMPLETENESS OF BID 

 

 Bidders should take care to complete all details in a legible manner in the bid 

documents. Failure to do so may be cause for rejection of the bid. 

 

B. ENVIRONMENTAL CONTROL 

 

 The Contractor shall comply with all air pollution, water quality, and 

environmental control rules, regulations, ordinances and statutes which apply to 

the project and any work performed pursuant to the contract. Contractor shall 

comply with requirements and conditions of environmental permits issued by 

Army Corps of Engineers, NOAA National Marine Fisheries, California 

Department of Fish & Wildlife, and Regional Water Quality Control Board. 

Contractor shall comply with requirements and conditions of Marin County 

Construction (Building) Permit.  Contractor shall obtain Encroachment Permit 

and gain approval for Traffic Control Plan from Marin County and comply with 

all requirements of those permits.  Important: See Appendix D “Technical 

Specifications” SECTION 01 45 00 PERMITS for additional permit related 

control requirements for this project. 

 

C. WAGE RATES 

 

The Contractor's attention is directed to the applicability of State requirements 

concerning requirements for Wage Rates. 
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NOTICE TO CONTRACTORS 

 

INVITING SEALED PROPOSALS OF BIDS 

 

Sealed Proposals will be received by the Marinwood Community Services District located at 

775 Miller Creek Road, San Rafael, CA 94903 by or before 2:00 pm Wednesday, September 

6.  Any proposals received after this time will not be opened and will be returned. Timely 

received proposals will be collected by District staff at 2:00 PM and will be opened and read 

thereafter.  

 

Project Title:    

 

EMERGENCY CREEK BANK SLIDE REPAIR WITH RETAINING WALL 

 

Project Description: Base Bid: 

The work consists of furnishing all required labor, materials, 

transportation, equipment, incidentals, and services for construction of 

Creek Bank Slope Protection and Soldier-Pile Retaining Wall per Plans 

in Appendix B and Appendix C and Technical Specifications in 

Appendix D, including but not limited to: 

 

Creek Bank Slope Repair 

• Marin County Encroachment Permit  

• Marin County-Approved Traffic Control Plan 

• Mobilization 

• Biological Supervision 

• Creek Dewatering 

• Sediment Control 

• Bedrock Excavation (Hard Rock Excavation) 

• Rock Rip-Rap Buttress 

• Live Willow Brush-Layered Seeded Soil Lifts 

• Seeded Fabric-Covered Soil Slope 

• Boulder Anchored Large Wood Material 

• Planting, Irrigation, and Maintenance 

 

 Soldier-Pile Retaining Wall 

• Mobilization 

• Clearing and Grubbing 

• Temporary Benching & Shoring 
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• 18-inch Drilled Pier, 10-ft deep (7) 

• 24-inch Drilled Pier, 14-ft deep (8) 

• 18”x24” Grade Beam 

• 24”x24” Grade Beam 

• 8-inch Retaining Wall Stem 

• Retaining Wall Backdrain & Backfill 

 

 

 In addition, there is 1 Additive Alternate Bid Item, as follows: 

 

 Add Alt 01 = Pump Room Envelope Repairs per Plans and 

Specifications contained in Appendix A. 
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Work shall be done in accordance with official plans and specifications. Electronic copies of the 

documents are available for download from the Marinwood CSD’s website at:  

 

https://www.marinwood.org/contracts-rfp  

 

It is the responsibility of each prospective bidder to confirm his/her firm is on the 

planholder’s list by emailing the District Manager at eric@marinwood.org to ensure 

receipt of any subsequent communications, such as Addenda. Partial sets of Bid Documents 

are not available from the Owner. 

 

Contractors shall perform a mandatory site visit at the Contractor’s convenience and submit 

the Verification of Site Visit form included in this Bid Packet with their bid. 

 

Site Visit form must be signed off by the District Manager (Eric Dreikosen) or authorized 

representative. 

 

A NON-mandatory pre-bid meeting will be held at 10:00 am on Tuesday, August 22, at the 

job site as located on the documents.  

 

Award of contract, if awarded, will be to the responsible bidder with the lowest responsive bid 

whose proposal complies with prescribed requirements, and will be within twenty-one (21) days 

after receipt of proposals. 

 

The Marinwood Community Services District reserves the right to reject any or all bids and the 

right to waive any irregularities. 

 

The provisions of Public Contract Code 22300, regarding substitution of securities for monies 

withheld to ensure performance shall apply to this contract. 

 

All Bidders shall be licensed under the provisions of Chapter 9, Division 3, of the Business and 

Professions Code of the State of California to do the type of work contemplated in the project 

and shall be skilled and regularly engaged in the general class or type of work called for under 

the Contract 

 

Pursuant to Labor Code Section 1771.1 and subject to exceptions set forth by that section, no 

contractor or subcontractor may be listed on a bid proposal unless registered with the 

Department of Industrial Relations pursuant to Labor Code Section 1725.5, and no bid shall be 

accepted nor contract or subcontract be entered into without proof of the contractor’s or 

subcontractor’s current registration to perform public work pursuant to Labor Code Section 

https://www.marinwood.org/contracts-rfp
mailto:eric@marinwood.org
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1725.5. Any work performed on the project is subject to compliance monitoring and 

enforcement by the Department of Industrial Relations. Contractor is required to submit all 

certified payroll records directly to the Department of Industrial Relations in electronic 

format. Any bidder or contractor not properly licensed with the State of California shall be 

subject to all legal penalties imposed by law, including, but not limited to, any appropriate 

disciplinary action by the Contractors’ State License Board. Failure of the bidder to obtain 

proper and adequate licensing for an award of the contract shall constitute a failure to 

execute the contract and shall result in the forfeiture of the security of the bidder. 

Bids are required for the entire work described herein. This contract is subject to state contract 

nondiscrimination and compliance requirements pursuant to Government Code, Section 12990. 

 

The successful bidder shall furnish a payment bond and a performance bond. 

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates for Marin 

County where the work is to be done have been determined by the Director of the California 

Department of Industrial Relations. These wages are set forth in the General Prevailing Wage 

Rates for this project, available at the Department of Public Works, and are also available at 

the State of California Division of Labor Statistics and research web site at 

www.dir.ca.gov/dlsr/pwd/northern.html. 

  

http://www.dir.ca.gov/dlsr/pwd/northern.html.
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INSTRUCTIONS TO BIDDERS 

 
 

A. MINIMUM QUALIFICATIONS – All bidders must demonstrate qualifying 

experience of the Contractor and/or Subcontractors in writing included in their sealed 

bid a list of successfully completed similar projects with features similar to the 

project bid items: Retaining Walls, Boulder-Anchored Large Wood Material, Planted 

Rock Rip-Rap, Live Willow Brush Layered Soil Lifts. 

 

B. ELIGIBILITY- All bidders must be Contractors holding a valid Class A license to 

perform the required work as provided by the Business and Professions Code, and 

may be required to submit evidence to the Marinwood Community Services District 

as to their ability, financial responsibility, and experience, in order to be eligible for 

consideration of their proposal. 

 

C. PROPOSAL GUARANTY- All bids must be submitted on the proposal Form 

contained herein and shall be accompanied by a Proposal Guaranty of at least ten 

(10%) of the base bid. Guaranties shall be in the form of a certified or cashier's 

check or Bid Bond payable to the Marinwood Community Services District. Failure 

of the successful bidder to execute and return the contract, or to file acceptable 

bond, as required, within the time allotted shall be cause for the annulment of the 

award and forfeiture of the Proposal Guaranty. 

 

D. BID BONDS - The bid bond of bidders, other than the successful bidder, may be 

retained by the Marinwood Community Services District for a period of thirty (30) days 

after award or until fifteen (15) days after the successful bidder executes the contract 

and furnishes bonds, whichever occurs first. If a bidder to whom the contract is 

awarded fails, or refuses, to execute the contract within fourteen (14) days of notice of 

award, as herein provided, the District may award to the next responsible bidder with 

the lowest responsive bid and apply the bid bond of the bidder failing, or refusing, to 

execute contract as herein required. The bid bonds of bidders to whom no award was 

made will be returned upon request. 

 

E. BIDS AND BID OPENING – The Base Bids and Add Alternate Amounts will be 

read at the Bid Opening. Bids are required for Base Bids and Add Alternates as 

described herein, and neither partial nor contingent bids will be considered. Bidders 

will be at liberty to inspect and review the bids electronically via email request to the 

Marinwood Community Services District for the purpose of checking after the bids 

have been publicly opened. 
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F. ADDENDUM - Every interpretation of the specifications, changes, additions or 

corrections will be in the form of an addendum to the contract documents, and when 

issued will be on file for download at the Marinwood Community Services District’s 

website at least one working day before bids are opened. In addition, all addenda will 

be sent to each person holding contract documents but it shall be the bidder's 

responsibility to make inquiry as to the addenda issued. All such addenda shall become 

part of the contract documents and all bidders shall be bound by such addenda. 

 

G. TIME LIMIT AND LIQUIDATED DAMAGES – The Project must take place within 

the dates set forth in governmental permits. Subject to permit date limitations, all work 

involving creek dewatering and operating equipment on the dewatered creek bed must 

be completed before October 31st. The retaining wall and add option building envelope 

repairs must be completed within 90 consecutive calendar days from the date of the 

Notice to Proceed. “Calendar days” is defined as all days in a month, including 

weekends and holidays and is consecutive calendar days. Planting, irrigation, and 

maintenance must be completed by January 15th. 

 

The Contractor shall pay to the Marinwood Community Services District the sum of 

$1500 per each and every calendar day delay in finishing the work beyond the date 

prescribed above. No work may be performed outside of permit allowance dates 

under any circumstances. It is understood that additional crews may be needed to 

complete the work within the timeline specified. 

 

H. LEGAL REQUIREMENTS – The attention of bidders is directed to the provisions of 

the specifications regarding legal relations and responsibility. 

 

I. SPECIFICATIONS – Questions regarding the bid packet shall be addressed to Eric 

Dreikosen, Marinwood Community Services District, 775 Miller Creek Road, San 

Rafael, CA 94903. Phone: 415-479-7751, Email: eric@marinwood.org . Questions 

regarding the plan drawings and specifications shall be addressed to the Engineer stated 

on specific plan sheets. Questions will be answered by an Addendum during the time 

of bidding and will be incorporated into the Contract. Any questions received less than 

three (3) days before bids close cannot be answered. Neither the Marinwood 

Community Services District nor the Engineer(s) will be responsible for any oral 

interpretations during the bidding period. 

 

J. CONTRACT BOND DOCUMENTS – The Contractor whose bid is accepted shall 

furnish the following bonds to Marinwood Community Services District (at no 

expense to Marinwood Community Services District), executed by a responsible 

surety in a form acceptable to the Marinwood Community Services District: 

mailto:Eric
mailto:eric@marinwood.org
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a) Performance Bond 

b) Labor and Materials Bond 

 

The Performance Bond shall be in an amount equal to one hundred percent (100%) of 

the total amount bid by the Contractor in their proposal. 

 

The Labor and Materials Bond shall be in an amount equal to one hundred percent 

(100%) of the total amount bid by the Contractor in their proposal. 

 

K. EMPLOYEES AND NON-DISCRIMINATION – Attention is directed to the 

following Notice that is required by Chapter 5 of Division 4 of Title 2, California 

Code of Regulations. 

 

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 129990) 

 

Your attention is called to the “Nondiscrimination” clause, set forth in Section 7- 

1.02I(2), of the Standard Specifications, which is applicable to all-nonexempt state 

contracts and subcontracts, and to the "Standard California Non-discrimination 

Construction Contract Specifications" set forth therein. The Specifications are 

applicable to all nonexempt state construction contracts and subcontracts of $5,000 or 

more. 

 

Contractor shall not discriminate against any employee or applicant because of race, 

religion, color or national origin. This shall include employment, demotion or 

transfer, recruitment or recruitment advertisement, layoff or termination, rates of pay 

or other compensation, and selection for training and apprenticeship. Contractor shall 

post, in conspicuous places during the period of contract and available to applicants 

for employment, notices setting forth the provisions of this clause. 

Contractor shall insert the foregoing provisions in all subcontracts there under, except 

subcontracts for standard commercial supplies or raw materials. The hiring of all labor 

for work shall be in accordance with applicable directives of the Fair Employment 

Practices Commission of the State of California. 

 

Contractor shall cooperate fully with Marinwood Community Services District and 

affected Unions to promote and insure the maximum employment of minorities in 

accordance with State Standard Specifications, Section 7-1.02I2(), 

"Nondiscrimination," in all phases and at all levels of the work. 
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L. APPRENTICESHIP - Attention is directed to the provisions in Sections 1777.5 

(Chapter 1411, Statutes of 1968) and 1777.6 of the Labor Code concerning the 

employment of apprentices by the Contractor or any subcontractor under them. 

 

Section 1777.5; as amended requires the Contractor or subcontractor employing 

tradesmen in any apprentice able occupation to apply to the joint apprenticeship 

committee nearest the site of the public works project and which administers the 

apprenticeship program in that trade for a certificate of approval. The certificate will 

also fix the ratio of apprentices to journeymen that will be used in the performance of 

the contract. The ratio of apprentices to journeymen in such cases shall not be less 

than one to five except: 

 

1. When unemployment in the area of coverage by the joint apprenticeship 

committee has exceeded an average of 15 percent in the 90 days prior to the 

request for certificate, or 

 

2. When the number of apprentices in training in the area exceeds a ratio of one 

to five, or 

 

3. When the trade can show that it is replacing at least l/30th of its membership 

through apprenticeship training on an annual basis statewide or locally, or 

 

4. When the assignment of an apprentice to any work performed under a public 

works contract would create a condition that would jeopardize his or her life 

or the life, safety, or property of fellow employees or the public at large, or 

the specific task to which the apprentice is to be assigned is of a nature that 

training cannot be provided by a journeyman. 

 

The Contractor is required to make contributions to funds established for the 

administration of apprenticeship program if he employs registered apprentices or 

journeymen in any apprentice able trade on such contracts and if other Contractors on 

the public works site are making such contributions. The Contractor and any 

subcontractor under him shall comply with the requirements of Section 1777.5 and 

1777.6 in the employment of apprentices. 

 

M. PREVAILING WAGES – In compliance with the provisions of Section 1776 of the 

Labor Code of the State of California, as amended, the Contractor and each of his 

subcontractors shall keep an accurate payroll record, showing the name, address, social 
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security number, work classifications, straight time and overtime hours worked each 

day and week, and the actual per diem wages paid to each journeyman, apprentice or 

worker employed by them in connection with the Project. Said records shall be 

available for inspection at all reasonable hours, and copies shall be made available to 

the employer or his authorized representative, the State Division of Labor Standards 

Enforcement, the State Division of Apprenticeship Standards, and the Marinwood 

Community Services District. 

 

Attention is directed to Section 7-1.02K(2) “Wages”, of the Standard Specifications. 

 

The general prevailing wage rates determined by the Director of Industrial Relations, 

for Marin County where the work is to be completed, are available at the Marinwood 

Community Services District office, the Department of Public Works for the County 

of Marin, and are also available at the State of California Division of Labor 

Statistics and research web site at www.dir.ca.gov/dlsr/pwd/northern.html. These 

wage rates are not included in the bid package of plans and specifications for the 

project nor in the Contract for the project. Changes, if any, to the general prevailing 

wage rates will be available at the same location. 

  

http://www.dir.ca.gov/dlsr/pwd/northern.html
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MARINWOOD COMMUNITY SERVICES DISTRICT 

EMERGENCY CREEK BANK SLIDE REPAIR WITH 

RETAINING WALL 

BID PROPOSAL 

The Undersigned, as Bidder, doing business under the firm name of:  

 

Name of Bidder: 

 
 

 

Business Address: 

 
 

 

Having carefully examined your Invitation for Bids, Instructions to Bidders, Specifications and 

Drawings and the Addenda listed below, and having examined the site of the work and all 

conditions affecting it, the undersigned proposes to furnish all labor, materials, plant, 

equipment and services and to perform all work necessary and incidental to the work as 

described in strict accordance with the above documents including Addenda numbered for 

consideration of the unit prices and extensions set forth in the following schedule: 
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Base Bid: Creek Bank Slope Protection and Soldier-Pile Retaining Wall per Plans in Appendix B 

and Appendix C and Technical Specifications in Appendix D, in accordance with the following 

Schedules of Values: 

 

CREEK BANK SLOPE REPAIR 

Item Description Quantity Unit Unit Cost Subtotal 

1 Mobilization 1 LS 

  

2 
Biology, Creek Dewatering, and 

Sediment Control  
1 LS 

  

3 Bedrock Excavation 32 CY 

  

4 Rock Rip-Rap Buttress 1 LS 

  

5 Planted Rock Slope 1 LS 

  

6 
Live Willow Brush-Layered Seeded 

Soil Lifts 
1 LS 

  

7 Seeded Fabric-Covered Soil Slope 1 LS 

  

8 
Boulder-Anchored Large Wood 

Material 
1 LS 

  

9 Planting, Irrigation, and Maintenance 1 LS 

  

  

SUB-TOTAL: 

 

 

SOLDIER-PILE WALL (RETAINING WALL) 

Item Description Quantity Unit Unit Cost Subtotal 

1 Mobilization 1 LS 

  

2 Clearing and Grubbing 1 LS 

  

3 Temporary Benching & Shoring  1 LS 

  

4 18-Inch Drilled Pier, 10-Ft Deep 7 EA 

  

5 24-Inch Drilled Pier, 14-Ft Deep 8 EA 

  

6 18"x24" Grade Beam  37.5 LF 

  

7 24"x24" Grade Beam  47.5 LF 

  

8 8-Inch Retaining Wall Stem 521 SF 

  

9 Retaining Wall Backdrain & Backfill 1 LS 

  

  SUB-TOTAL: 
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BASE BID TOTAL AMOUNT:  $___  _________________________ 

 

 

Additive Bid Item - Add Alt 01: required labor, materials, transportation, equipment, 

incidentals, and services for construction of Pump Room Envelope Repairs per Plans and 

Specifications contained in Appendix A, complete for the lump sum of: 

 

PUMP ROOM ENVELOPE REPAIRS 

Item Description Quantity Unit Unit Cost Subtotal 

1 Pump Room Envelope Repairs 1 LS     

   TOTAL:   

 

 

The undersigned agrees that, if this Proposal is accepted, the undersigned will execute a 

Contract with the Marinwood Community Services District within seven (7) days from the 

date of the mailing of the notice of award to the bidder to the address given by them. 

 

If the Proposal is accepted, the undersigned agrees to start work within fourteen (14) calendar days 

of issuance of the Notice to Proceed. It is also agreed that all work included in the specifications 

and drawings shall be completed in accordance with the timing and deadlines stated within the 

Instructions to Bidders Item G. 

 

The undersigned proposes, upon award of the Contract, to furnish a performance bond in the 

amount of one hundred percent (100%) of the amount of the Contract and the required 

payment (material and labor) bond in the amount of one hundred percent (100%) of the amount 

of the Contract. 

 

As a guarantee that the terms of this Proposal will be complied with, the undersigned 

submits herewith a Proposal guarantee in the amount of ten percent (10%) of the total bid, an 

executed Fair Employment Practices Certificate, and executed statement of subcontractors and 

an executed Non-Collusion Affidavit. 
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ADDENDA ACKNOWLEDGEMENT 

 

All Addenda bound with the specifications or issued during the time of bidding are included in 

this proposal. Receipt of the following Addenda and date thereof is acknowledged: 

 

 

 

Addendum #1   

 

Dated:    

 

Addendum #2   

 

Dated:    

 

Addendum #3   

 

Dated:    

 

Addendum #4   

 

Dated:    

 

Addendum #5   

 

Dated:    

 

Addendum #6  

 

Dated:    
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STATEMENT OF SUBCONTRACTORS 

For 

MARINWOOD COMMUNITY SERVICES DISTRICT  

MILLER CREEK BANK STABILIZATION & RETAINING WALL 

The bidder is required to state below the name and address of each subcontractor and the 

portion of the work each subcontractor will perform: 

Subcontractor name, address, license # Subcontractor work 

 

  
 

  
 

  
 

  
 

  

 

Respectfully submitted, 

 

 

Official Address: Firm:    

 

 

 

By:    

 

 

Title:   
 

 

 

 

Date:   
 

 

  



Marinwood CSD 

Emergency Creek Bank Slide Repair with Retaining Wall 

19 

 

No person, firm, or corporation shall be allowed to make, file, or be interested in more than 

one (1) bid for the same project unless such alternate bids are called for. However, a person, 

firm or corporation who has submitted a sub-proposal to one bidder is not hereby disqualified 

from submitting a sub-proposal or quoting prices to other bidders. 

 

If this proposal is accepted and the undersigned shall fail to contract as aforesaid and to give 

the two bonds in the sums to be determined as aforesaid with surety satisfactory to the District 

within three (3) working days of notice of award, the District may, at its option, determine that 

the bidder has abandoned the contract, and thereupon this proposal and the acceptance thereof 

shall be null and void and the forfeiture of such security accompanying this proposal shall 

operate and the same shall be the property of the Marinwood Community Services District. 

 

It is hereby agreed that the undersigned, as bidder, shall furnish a faithful performance bond of 

the total amount of this proposal and a labor and materials bond in the amount of one hundred 

percent (100%) of the total amount of this proposal to the Marinwood Community Services 

District and at no expense to said Marinwood Community Services District, in the event that this 

proposal is accepted by said Marinwood Community Services District. 

 

SUBCONTRACTS 
 

The following "Specialty Item" of work is hereby exempted from percentage requirements of 

work performed by the Contractor's own organization and workmen under his immediate 

supervision: 

 

NONE 
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VERIFICATION OF SITE VISIT 

 

The bidder hereby verifies that they have visited the Marinwood Community Services District 

Miller Creek Stabilization & Retaining Wall site at 775 Miller Creek Road, San Rafael, CA 

94903, on  

 

 

 
 

Date 

 

 

and have inspected the planned project areas. 

 

 

 

 
 

Name of Bidder 

 

 

 

 

 
 

Signature of Bidder 

 

 

 

Confirmed by: 

 

 

 
 

Signature of Owner or Authorized Representative  
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LIST OF SUBCONTRACTORS/APPRENTICES 

 

The bidder shall here give a list of his proposed subcontractors. The information presented 

below must embrace the names and addresses of all subcontractors and a description of the 

work to be performed by each. 

 

SUBCONTRACTOR ADDRESS LICENSE NUMBER DESCRIPTION OF WORK 
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The bidder shall indicate if the use of apprentices is planned and indicate how many and for what 

trades. 

 

PLANNED APPRENTICES TRADE/DESCRIPTION OF WORK 

 

 

 
 

  

 

 

 
 

  

 

 

 
 

  

 

 

 

 
 

  

 

 

 

NOTE: NO SUBSTITUTION OR ADDITIONS MAY BE MADE WITHOUT PRIOR 

WRITTEN APPROVAL 

 

(Title 23 United States Code Section 112 and Public Contract Code Section 7106) 
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NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED 

WITH BID 

 

State of California ) 

 

County of ) ss. 

 

To the MARINWOOD COMMUNITY SERVICES DISTRICT 

 

  , being first duly sworn, deposes and says that  

 

they are   of       

the party making the foregoing bid that the bid is not made in the interest of, or on behalf of, any 

undisclosed person, partnership, company, association, organization, or corporation; that the bid 

is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 

solicited any other bidder to put in a false or sham bid, and has not directly or indirectly 

colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or 

that anyone shall refrain from bidding; that the bidder has not in any manner, directly or 

indirectly, sought by agreement, communication, or conference with anyone to fix the bid price 

of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, 

or of that of any other bidder, or to secure any advantage against the public body awarding the 

contract of anyone interested in the proposed contract; that all statements contained in the bid are 

true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or 

any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, 

or paid, and will not pay, any fee to any corporation, partnership, company association, 

organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham 

bid. 

 

Note: The above Non-collusion Affidavit is part of the Proposal. Bidders are cautioned that 

making a false certification may subject the certifier to criminal prosecution. 

 

 

 

Notary Seal    

Signature of Notary Public 

 

 

 

Signature of Document Signer 
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(THE BIDDER'S EXECUTION ON THE SIGNATURE PORTION OF THIS PROPOSAL 

SHALL ALSO CONSTITUTE AN ENDORSEMENT AND EXECUTION OF THOSE 

CERTIFICATIONS WHICH ARE A PART OF THIS PROPOSAL) 

 

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

 

The bidder        , proposed subcontractor 

hereby certifies that they have , have not ___, participated in a previous contract or 

subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 

11114, or 11246, and that, where required, they have filed with the Joint Reporting 

Committee, the Director of the Office of Federal Contract Compliance, a Federal Government 

contracting or administering agency, or the former President's Committee on Equal 

Employment Opportunity, all reports due under the applicable filling requirements. 

 

Note:   The above certification is required by the Equal Employment Opportunity Regulations 

of the Secretary of Labor (41 CF60-l.7(b) (1)), and must be submitted by bidders and 

proposed subcontractors only in connection with contracts and subcontracts which are 

subject to the equal opportunity clause. Contracts and subcontracts which are exempt 

from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only 

contracts or subcontracts of $10,000 or under are exempt.) 

 

Currently, Standard Form 100 (EE0-1) is the only report required by the Executive 

Orders or their implementing regulations. 

 

Proposed prime Contractors and subcontractors who have participated in a previous 

contract or subcontract subject to the Executive Orders and have not filed the required 

reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and 

subcontracts unless such Contractor submits a report covering the delinquent period or 

such other period specified by the Federal Highway Administration or by the Director, 

Office of Federal Contract Compliance, U.S. Department of Labor. 
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DEBARMENT AND SUSPENTION CERTIFICATION 

 

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29 

 

 

The bidder, under penalty of perjury, certifies that, except as noted below, they or any other 

person associated therewith in the capacity of owner, partner; director, officer, and manager: 

 

• are not currently under suspension, debarment, voluntary exclusion, or 

determination of ineligibility by any Federal agency; 

 

• have not been suspended, debarred, voluntarily excluded or determined ineligible 

by any Federal agency within the past 3 years; 

 

• do not have a proposed debarment pending; and 

 

• have not been indicted, convicted, or had a civil judgment rendered against them 

by a court of competent jurisdiction in any matter involving fraud or official 

misconduct within the past 3 years. 

 

If there are any exceptions to this certification, insert the exceptions in the following space. 

 

 

 

 

 

 

 

Exceptions will not necessarily result in denial of award, but will be considered in 

determining bidder responsibility.  For any exception noted above, indicate below to whom it 

applies, initiating agency, and dates of action. 

 

Notes:   Providing false information may result in criminal prosecution or administrative 

sanctions. 

 

The above certification is part of the Proposal. Signing this Proposal on the 

signature portion thereof shall also constitute signature of this Certification. 
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SUBCONTRACTOR DEBARMENT AND SUSPENSION CERTIFICATION 

 

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29 

 

The Subcontractor, under penalty of perjury, certifies that, except as noted below, they or 

any other person including subcontractors associated therewith in the capacity of owner, 

partner, director, officer, manager: 

 

are not currently under suspension, debarment, voluntary exclusion, or determination 

of ineligibility by any Federal agency; have not been suspended, debarred, voluntarily 

excluded or determined ineligible by any Federal agency within the past 3 years; do 

not have a proposed debarment pending; and have not been indicted, convicted, or had 

a civil judgment rendered against them by a court of competent jurisdiction in any 

matter involving fraud or official misconduct within the past 3 years. 

 

If there are any exceptions to this certification, insert the exceptions in the following space. 

 

 

Authorized Representative: 

 

 
 

  

Name (typed) Signature 

 
 

  

Title Date 

 
 

  

Name of Company Project Name 

 

BIDDER SHALL INCLUDE A SIGNED DEBARMENT AND SUSPENSION 

CERTIFICATION FOR EVERY SUBCONTRACTOR LISTED IN THE BID. FAILURE 

TO INCLUDE SUBCONTRACT CERTIFICATION MAY DEEM A BID NON-

RESPONSIVE. 

 

Notes: The certification of this provision is a material representation of fact upon which 

reliance was placed. Providing false information may result in criminal prosecution or 

administrative sanctions and the termination of the contract for default. 

The Contractor may submit the signed SUBCONTRACTOR DEBARMENT AND 

SUSPENSION CERTIFICATION form(s) up to 48 hours after the bid opening. 
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NOTICE 

 

Section 7028.15 of the Business and Professions Code provides that it is a misdemeanor for any 

person to submit a bid to a public agency in order to engage in the business or act in the capacity 

of a Contractor within the state without having a license therefore except in certain cases. 

Therefore, you must sign one of the following two statements: 

 

1. I am familiar with the provisions of Section 7028.15 of the California Business and 

Professions Code in my opinion the following exceptions contained within the Code 

section apply: 

 

 

 

I declare under penalty of perjury that the foregoing is true and correct.  

Executed this ______day of ________________, at_______________________, 

California. 

 

 

 
(Signature) 

 

2. I am a licensed Contractor possessing the following license, the number of which is 

_______________, the license expiration date is ________________. 

 

I declare under penalty of perjury that the foregoing is true and correct. Executed this 

______day of ________________, at_______________________, California. 

 

 

 
(Signature) 

 

 

ANY BID NOT CONTAINING THE FOREGOING INFORMATION, OR A BID 

CONTAINING INFORMATION WHICH IS SUBSEQUENTLY PROVEN FALSE, SHALL 

BE CONSIDERED NON-RESPONSIVE AND SHALL BE REJECTED BY THE PUBLIC 

AGENCY. 
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PUBLIC CONTRACT CODES 

 

Public Contract Code Section 10285.1 Statement 

 

In accordance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the 

bidder hereby declares under penalty of perjury under the laws of the State of California that 

the bidder has _ , has not ___ been convicted within the preceding three years of any 

offenses referred to in that section, including any charge of fraud, bribery, collusion, 

conspiracy, or any other act in violation of any state or Federal antitrust law in connection 

with the bidding upon, award of, or performance of, any public works contract, as defined in 

Public Contract Code Section 1101, with any public entity, as defined in Public Contract Code 

Section 1100, including the Regents of the University of California or the Trustees of the 

California State University. The term "bidder" is understood to include any partner, member, 

officer, director, responsible managing officer, or responsible managing employee thereof, as 

referred to in Section 10285,1. 

 

Note: The bidder must place a check mark after "has" or "has not" in one of the blank spaces 

provided. The above Statement is ·part of the Proposal. Signing this Proposal on the 

signature portion thereof shall also constitute signature of this Statement. Bidders are 

cautioned that making a false certification may subject the certifier to criminal 

prosecution. 

 

Public Contract Code Section 10162 Questionnaire 

 

In accordance with Public Contract Code Section 10162, the Bidder shall complete, under 

penalty of perjury, the following questionnaire: 

 

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary 

interest in the bidder, ever been disqualified, removed, or otherwise prevented from bidding 

on, or completing a federal, state, or local government project because of a violation of law or 

a safety regulation? 

 

Yes ______ No ______ 

 

If the answer is yes, explain the circumstances on a separate sheet of paper and attach it after 

this page. 
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Public Contract Code Section 10232 Statement 

 

In accordance with Public Contract Code Section 10232, the Contractor, hereby states under 

penalty of perjury, that no more than one final unappealable finding of contempt of court by a 

federal court has been issued against the Contractor within the immediately preceding two-year 

period because of the Contractor's failure to comply with an order of a federal court which orders 

the Contractor to comply with an order of the National Labor Relations Board. 

 

 

Note: The above Statements and Questionnaire are part of the Proposal. Signing this Proposal on 

the signature portion thereof shall also constitute signature of this Statement and 

Questionnaire. 

 

Bidders are cautioned that making a false certification may subject the certifier to criminal 

prosecution. 
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BID BOND  

MARINWOOD COMMUNITY SERVICES DISTRICT 

EMERGENCY CREEK BANK SLIDE REPAIR WITH RETAINING WALL 

 

KNOW ALL PERSONS BY THESE PRESENTS, that Marinwood Community Services District 

(“District”), a local government agency located in the County of Marin, State of California, has 

received a Proposal from , (hereinafter designated 

as “PRINCIPAL”), whereby PRINCIPAL agrees to enter into a Contract with the District for the 

improvements more particularly described in all documents forming the complete Contract 

entitled MILLER CREEK BANK STABILIZATION & RETAINING WALL which said 

complete Contract is hereby referred to and made a part hereof; and 

 

WHEREAS, said PRINCIPAL is required to furnish a bond in connection and with said 

Proposal, provided that if said PRINCIPAL fails or refuses to enter into said Contract, the Surety 

of this bond will pay the District the amount hereinafter set forth. 

 

NOW, THEREFORE, we the PRINCIPAL and _ , as 

Surety, are held and firmly bound unto Marinwood Community Services District in the penal 

sum of $  , 

lawful money of the United States, being not less than ten percent (10%) of the estimated 

Contract cost of the work, for the payment of which sum well and truly to be made, we bind 

ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by 

these presents. 

 

THE CONDITIONS OF THIS OBLIGATION IS SUCH that if said PRINCIPAL, his/her/its 

heirs, executors, administrators, successors or assigns, shall fail to enter into said Contract, then 

said Surety will pay the same in or to an amount not exceeding the amount hereinabove set forth, 

and also will pay in case suit is brought upon this bond a reasonable attorney’s fee in such suit, 

which fee shall be fixed by the Court. 

 

AS FURTHER TERMS OF THIS BOND, IT IS UNDERSTOOD AS FOLLOWS: 

 

(a) If said Proposal shall be rejected, or in the alternative; 

 

(b) If said Proposal shall be accepted and the PRINCIPAL shall execute and deliver a 

contract in the Form of Contract attached hereto (properly completed in accordance with 

said proposal) and shall furnish a bond for his/her/its faithful performance of said 

contract, and for the payment of all persons performing labor or furnishing materials in 

connection therewith, and shall in all other respects perform the agreement created by 

the acceptance of said Proposal; then, this obligation shall be void, otherwise the same 
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shall remain in force and effect; it being expressly understood and agreed that the 

liability of the Surety for any and all claims hereunder shall, in no event, exceed the 

penal amount of this obligation as herein stated. 

 

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety 

and its bond shall be in no way impaired or affected by any extension of the time within which 

the District may accept such Proposal; and said Surety does hereby waive notice of any such 

extension. 

 

PROVIDED FURTHER, that no final settlement between the District and PRINCIPAL 

shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 

 

NOTE: To be signed by PRINCIPAL and Surety and acknowledgment and Notarial seal 

attached. 

 

(SEAL)                 

PRINCIPAL 

 

 

By:_   

Title: 

 

 

 
SURETY 

 

 

By:_   

Title: 

 

 
 

 
 

 
(Address of Surety) 
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Accompanying this proposal is ____________________________________________. 

(Notice: Insert the words "Cash $______", "Cashier's Check", "Certified Check," or 

"Bidder's Bond.") in the amount equal to at least 10 percent of the total of the bid. 

 

The names of all persons interested in the foregoing proposal as principals are as follows: 

 

IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal 

name of corporation, also names of the president, secretary, treasurer, and manager thereof; if 

a co-partnership, state true name of firm, also names of all individual copartners composing 

firm; if bidder or other interested person is an individual, state first and last names. 

 

__________________________________________________________________________ 

 

__________________________________________________________________________ 

 

ADDENDA:  This Proposal is submitted with respect to the changes to the contract included 

in addenda numbers) __________________________________________________________. 

(Fill in any addenda numbers if addenda have been received.) 

 

By my signature on this proposal I certify, under penalty of perjury under the laws of the State 

of California, that the foregoing questionnaire and statements of Public Contract Code 

Sections 10162, 10232 10285.1 are true and correct and that the bidder has complied with the 

requirements of Section 8103 of the Fair Employment and Housing Commission Regulations 

(Chapter 5, Title 2 of the California Administrative Code). By my signature on this proposal I 

further certify, under penalty of perjury under the laws of the State of California and the 

United States of America, that the Non-collusion Affidavit required by Title 23 United States 

Code, Section 112 and Public Contract Code Section 7106; and the Title 49 Code of Federal 

Regulations, Part 29 Debarment and Suspension Certification are true and correct. 

 

SIGN H E R E : 

 

Signature of Bidder: ____________________________________________________________ 

Date: _______________________________________________________________________ 

Business address: ______________________________________________________________ 

Business Phone No.: _____________________________________________________________ 

Place of business: ______________________________________________________________ 

Place of residence: _____________________________________________________________ 
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GENERAL PROVISIONS 

 

A. DEFINITIONS AND TERMS 

 

DISTRICT:  District shall mean the Marinwood Community Services District, acting as the 

public entity awarding this contract by action of the Board of Directors sitting as the 

governing body. 

 

STANDARD SPECIFICATIONS:  Standard Specifications shall mean the most current 

Standard Specifications of the State of California, Business, Transportation and Housing 

Agency, Department of Transportation (Caltrans), as of the date of the contract, with the 

exception that Appendix D – “Technical Specifications” shall take precedence where 

applicable. 

 

STANDARD PLANS:  Standard Plans shall mean the most current standard plans of the 

State of California, Business and Transportation Agency, Department-of Transportation, as 

of the date of the contract with exception that Appendix A, Appendix B, and Appendix C – 

“Plan Sheets” or “Drawings” shall take precedence where applicable. 

 

UNIFORM CONSTRUCTION STANDARDS: Uniform Construction Standards shall mean 

the most current Uniform Construction Standards approved and adopted by the County of 

Marin, as of the date of the contract. 

 

CONTRACT DOCUMENTS:  The work shall conform to the requirements of all the 

following contract documents: 

 

Instruction to Bidders.  

Project Plans. 

These specifications, including the Notice to Contractors.  

The Proposal and the Contract (or Agreement). 

The two (2) contract bonds required herein. 

Any supplemental agreements amending or extending the work. 

Any working drawings, sketches, or instructions clarifying or enlarging upon the 

work specified herein. 

Pertinent portions of any other documents included by reference thereto in these 

specifications, the Standard Specifications, or the Plans. 

The Standard Specifications, insofar as they may apply. The Standard Plans, 

insofar as they may apply. 

The Uniform Construction Standards, insofar as they may apply. 
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In case of conflict between the Standard Specifications and these following provisions, 

these provisions shall take precedence over and be used in lieu of such conflicting 

portions. It is the intent of this contract to obtain a finished, workmanlike job, complete in 

place. 

 

B. PROPOSAL REQUIREMENTS AND CONDITIONS 
 

The bidder's attention is directed to the provision of Section 2 of the Standard 

Specifications as modified herein, with the exception that Appendix D – “Technical 

Specifications” shall take precedence where applicable. 

 

All proposals shall be made in strict accordance with the Instructions to Bidders. 

 

The Contractor hereby agrees to repair or replace any and all work, together with any other 

adjacent work which may be displaced in so doing, that may prove to be not in accordance 

with the requirements of the Contract or that may be defective in its workmanship or 

material within the guarantee period specified, without any expense whatsoever to the 

Marinwood Community Services District. 

 

The Contractor further agrees, that within ten (10) calendar days after being notified in 

writing by the Marinwood Community Services District of any work not in accordance with 

the requirements of the Contract or any defects in the work, they will commence and 

prosecute with due diligence all work necessary to fulfill the terms of this guarantee, and to 

complete the work within a reasonable period of time. In the event the Contractor fails to 

comply, it does hereby authorize the Marinwood Community Services District to proceed to 

have such work done at the Contractor's expense and he will honor and pay the costs and 

charges upon demand. The Marinwood Community Services District shall be entitled to all 

costs and expenses, including reasonable attorney's fees, necessarily incurred upon the 

Contractor's refusal to honor and pay the above costs and charges. 

 

No person, firm, or corporation shall be allowed to make, file or be interested in more than 

one (1) bid for the same project unless such alternate bids are called for. However, a 

person, firm or corporation who has submitted a sub-proposal to one bidder is not hereby 

disqualified from submitting a sub-proposal or quoting prices to other bidders. 

 

C. AWARD AND EXECUTION OF CONTRACT 
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Attention is directed to the provisions of Section 3 of the Standard Specifications and the 

following provisions: 

 

The District has elected to let this contract under the terms and provisions of the State 

Contract Act, as provided in Section 10180 of the Public Contract Code. 

 

In the State's Standard Specification Section 3-1.04, " Contract Award" is amended to 

read: 

 

3-1.04 Contract Award - The right is reserved to reject any and all proposals. The award of 

the contract, if it were awarded, will be to the lowest responsible bidder with the lowest 

responsive bid whose proposal complies with all the requirements prescribed. Such award, if 

made, will be made within sixty (60) days after the opening of the proposals. This period will 

be subject to extension for such further period as may be agreed upon in writing between the 

Marinwood Community Services District and the bidder concerned. 

 

A responsible bidder is defined by the California Public Contract Code section 1103 as “a 

bidder who has demonstrated the attribute of trustworthiness, as well as quality, fitness, 

capacity, and experience to satisfactorily perform this public works contract.” 

 

A responsive bid is a solicited bid that has been determined to be in conformation with the 

conditions, completion or delivery requirements, and specifications that are set forth in the 

solicitation for bid. Responsive bids are those that are submitted in accordance with the 

instructions contained herein and that promise to do what the bidding instructions require. 

Responsive bids are those submitted on time; contain complete information, and required 

submittals and/or supporting documentation. 

 

All bids will be compared on the base bid amount. 

 

Upon execution of the contract by the Contractor and the Marinwood Community Services 

District, the Contractor shall furnish the Marinwood Community Services District (1) a 

Certificate of Consent to self-insure issued by the Director of Industrial Relations, or (2) a 

Certificate of Workers' Compensation Insurance issued by an admitted insurer, or (3) an 

exact copy or duplicate thereof certified by the Director or the insurer. 

 

D. TIME LIMIT AND LIQUIDATED DAMAGES 
 

The Contractor shall commence work and complete the project, in accordance with the 

time limits specified in the Instructions to Bidders. 
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The Contractor shall notify the District, in writing, three (3) calendar days in advance of 

the time that he plans to commence work. 

 

Reference is made to Section 8 of the Standard Specifications, Prosecution and Progress, 

which provisions, except as modified herein and the Instructions to Bidders shall apply 

in case of failure to complete the work within the time limits specified. On the project to 

be constructed under these specifications, it has been determined that Marinwood 

Community Services District will be damaged to the extent of the amount specified in 

the Instruction to Bidders for each day of delay in completing the work in excess of the 

number of days specified, and the Contractor agrees to pay liquidated damages at that 

rate per day for any such delay. However, the Contractor shall not be assessed liquidated 

damages for delay in completion when such delay was caused by failure of the 

Marinwood Community Services District or the owner of any utility to provide for 

removal or relocation of existing utility facilities. 

 

Attention is directed to Section 8-1.07, fourth paragraph, of the Standard Specifications 

and the following: 

 

It shall be within the authority of the Project Engineer(s) to decide whether or not an 

increase in the number of working days will be granted and t his decisions shall be final 

and conclusive on both parties to the contract and if such increase is granted, the 

Contractor will not be assessed with liquidated damages nor the cost of engineering and 

inspection during such increase. 

 

E. SCOPE OF WORK 
 

Reference is made to Section 4 of the Standard Specifications with the exception that 

Appendix D – “General Conditions and Project Specifications” shall take precedence where 

applicable. 

 

F. PROGRAMMING OF WORK 
 

Within one (1) week after the signing of the contract, the Contractor shall submit to the 

District, in chart form, a practical schedule of operations, giving the estimated times that 

each part or class of work will be or has been started or completed (including procurement of 

materials, plant and equipment). The schedule must be legible. The Contractor may be 

required to adjust elements of his/her schedule at the District’s direction. 

 

G. CONTROL OF WORK 
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Reference is made to Section 5 of the Standard Specifications with the exception that 

Appendix D – “General Conditions & Project Specifications” shall take precedence where 

applicable. 

 

H. CONTROL OF MATERIALS 
 

Reference is made to Section 6 of the Standard Specifications with the exception that 

Appendix D – “General Conditions & Project Specifications” shall take precedence where 

applicable. 

 

I. LEGAL RELATIONS AND RESPONSIBILITY 
 

In connection with laws to be observed and responsibility of the Contractor, attention is 

directed to Section 7 of the Standard Specifications, and to the laws therein referred to, all 

of which are applicable to this contract. 

 

The contract price paid for the work shall include full compensation for all taxes which 

the Contractor is required to pay, whether imposed by Federal, State or local 

government, including, without being limited to, Federal excise tax and Federal 

transportation tax. No tax exemption certificate nor any document designed to exempt 

the Contractor from payment of any tax will be furnished to Contractor by the District, 

as to any tax on labor, services, materials, transportation or any other items furnished 

pursuant to this contract. 

 

Reference is made to the list of General Prevailing Wage Rates established by the Director of 

the Department of Industrial Relations, State of California. Said rates apply to this project. 

Copies of said Wage Rates are available as specified in the Notice to Contractors. 

For any classification not included in the list, the minimum wage shall be the general 

prevailing rate for the County of Marin (“County”). 

 

The Contractor shall adhere to all labor compliance regulations related to work in excess of 

eight hours in any single workday as described by the time in Section G of these General 

Provisions, and all other labor related requirements so much as they apply. 

 

In case it becomes necessary for the Contractor or any subcontractor to employ on the work 

under this contract any person in a trade or occupation not covered on the list of prevailing 

wage rates, (except executive. supervisory, administrative, clerical, or other non-manual 

workers as such), the Contractor shall immediately notify the District who will promptly 

thereafter determine the prevailing rate for such additional trade or occupation applicable to 
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the latest collective bargaining agreements and shall furnish the Contractor with the 

minimum rate based thereon. The minimum rate thus furnished shall be applicable as a 

minimum for such trade or occupation from the time of the initial employment of the person 

affected and during the continuance of such employment. · 

 

The District may request at any time, and the Contractor shall provide, certified payroll 

records indicating all wages paid to all workmen on the project for the time period requested. 

 

J. ARBITRATION -- The last paragraph in Section 9-1.22, "Arbitration," of the Standard 

Specifications is amended to read: 

 

Arbitration shall be initiated by a Complaint in Arbitration made in compliance with the 

requirements of said regulations. A Complaint in Arbitration by the Contractor shall be made 

not later than 180 days after the date of service in person or by mail on the Contractor of the 

final written decision by the Marinwood Community Services District on the claim. 

 

The written notice of potential claim shall be submitted to the District prior to the time that 

the Contractor performs the work giving rise to the potential claim for additional 

compensation, if based on an act or failure to act by the District, or in all other cases within 

15 days after the happening of the event, thing, occurrence, or other cause, giving rise to the 

potential claim. 

 

The written notice of potential claim shall be submitted on Form CEM-6201 furnished by the 

Marinwood Community Services District and shall be certified with reference to the 

California False Claims Act, Government Code Sections 12650- 12655. The notice shall set 

forth the reasons for which the Contractor believes additional compensation will or may be 

due and the nature of the costs involved. Unless the amount of the potential claim has been 

stated in the written notice, the Contractor shall, within 15 days of submitting said notice, 

furnish an estimate of the cost of the affected work and impacts, if any, on project 

completion. Said estimate of costs may be changed or updated by the Contractor when 

conditions have changed. When the affected work is completed, the Contractor shall submit 

substantiation of his actual costs. Failure to do so shall be sufficient cause for denial of any 

claim subsequently filed on the basis of said notice of potential claim. 

 

It is the intention that differences between the parties arising under and by virtue of the 

contract be brought to the attention of the District at the earliest possible time in order that 

such matters may be settled, if possible, or other appropriate action promptly taken. The 

Contractor hereby agrees that he shall have no right to additional compensation for any claim 

that may be based on any such act, failure to act, event, thing or occurrence for which no 

written notice of potential claim as herein required was filed. 
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Should the Contractor, in connection with or subsequent to the assertion of a potential claim, 

request inspection and copying of documents or records in the possession of the Marinwood 

Community Services District that pertain to the potential claim, Contractor shall make its 

records of the project, as deemed by the Marinwood Community Services District to be 

pertinent to the potential claim, available to the Marinwood Community Services District for 

inspection and copying. 

 

K. PROSECUTION AND PROGRESS 
 

Reference is made to Section 8 of the Standard Specifications with the exception that 

Appendix D – “General Conditions & Project Specifications” shall take precedence where 

applicable. 

 

The provisions of this section not modified by the Agreement or Contract shall apply to this 

project. 

 

No subcontractor will be allowed on the project who is not listed in the List of 

Subcontractors contained in the Proposal, unless approved in advance and in writing by the 

District. 

 

Neither the contract, nor any monies due, or to become due, under the contract, may be 

assigned by the Contractor without the prior consent and approval of the District, nor in any 

event without the consent of the Contractor's surety or sureties, unless such surety or sureties 

have waived their right to notice or assignment. 

 

L. MEASUREMENT AND PAYMENT 
 

1. Payment 

 

The Contractor shall provide a detailed schedule of values for General Contractors labor 

and material installation and his Subcontractors. This schedule of values will be the 

reference for determining and verifying the General Contractors monthly progress 

payment requests. 

 

Reference is made to Section 9 of the Standard Specifications and the following 

provisions: 

 

a) The Marinwood Community Services District may withhold from any estimate 
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due the Contractor, a sum sufficient to protect the Marinwood Community 

Services District from loss on account of (a) defective work not remedied, (b) 

claims filed or reasonable evidence indicating probable filing of claims, (c) 

failure of Contractor to make payments properly to subcontractors, or for 

material or labor, (d) a reasonable doubt that the contract can be completed for 

the balance then unpaid, (e) failure of Contractor to complete work on time or 

(f) damage to another Contractor on the project, which amounts withheld will 

be paid upon removal of grounds for withholding payment. 

 

b) Reference is made to Section 9-1.16, "Partial Payments."  The Standard 

Specifications is amended to read: 

 

Attention is directed to the prohibitions and penalties pertaining to unlicensed 

Contractors as provided in Business and Professions Code Section 7028.15a: and 

7031. 

 

Partial payments shall cover work completed through the 25th calendar day of each month 

for contracts where the number of working days exceeds twenty (20). For partial payment 

purposes, “work completed” shall be determined as set forth in Special Conditions, paragraph 

SC.26, and a request for partial payment may be initiated by application of the Contractor to 

the Project Engineer. 

 

When partial payments are to be made, the District shall submit to the Contractor, on 

Marinwood Community Services District forms, an estimate of the total amount of work 

accomplished, which will show the computed amount due less a retention which shall be 5% 

of the value of the work accomplished, unless otherwise indicated in the Special Provisions. 

No partial payments will be made for materials stored on the job but not yet installed, unless 

otherwise provided in the Special Provisions. 

 

Upon receipt of the estimate from the District, the Contractor shall submit a covering invoice 

to the Marinwood Community Services District, and upon receipt of the Marinwood 

Community Services District will promptly schedule payment. 

 

2. Final Payment 
 

Upon satisfactory completion of the work, the District shall submit to the Contractor a final 

estimate of all work accomplished. The Contractor shall then submit his final invoice to the 

Marinwood Community Services District, and the District will then recommend acceptance 

of the work. Notice of Completion will be filed and retention of monies will be made upon 

acceptance of the work as required by the laws of the State of California relating to the 
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mechanic's liens. All monies due in excess of the retention shall be paid to the Contractor 

upon acceptance of the work by the District. 

 

All prior partial estimates and payments shall be subject to correction in the final estimate 

and payment. 

 

In the absence of a formal claim filed by the Contractor, the final estimate shall be conclusive 

and binding against both parties to the contract on all questions relating to the performance of 

the contract and the amount of work done thereunder and compensation therefor. 

 

Section 9-1.17D, "Final Payment and Claims,” of the Standard Specifications is amended to 

read: 

 

9-1.17D Final Payment and Claims. -After acceptance by the District, the District will 

make a proposed final estimate in writing of the total amount payable to the Contractor, 

including therein an itemization of said amount, segregated as to contract item quantities, 

extra work and any other basis for payment, and shall also show therein all deductions 

made or to be made for prior payments and amounts to be kept or retained under the 

provisions of the contract. All prior estimates and payments shall be subject to correction 

in the proposed final estimate. The Contractor shall submit written approval of the 

proposed final estimate or a written statement of all claims arising under or by virtue of 

the contract so that the District receives such written approval or statement of claims no 

later than close of business of the thirtieth day after receiving the proposed final estimate. 

If the thirtieth day falls on a Saturday, Sunday or legal holiday, then receipt of such 

written approval or statement of claims by the District shall not be later than close of 

business of the next business day. No claim will be considered that was not included in 

the written statement of claims, nor will any claim be allowed as to which a notice or 

protest is required under the provisions in Sections 4-l.05, "Changes," 8-1.07, " Delays,” 

8-1.10, "Liquidated Damages," 4-1.06, "Differing Site Conditions," 5-1.36A and 5- 

1.36D, "Utility and Non-Highway Facilities," unless the Contractor has complied with 

the notice or protest requirements in said sections. 

 

On the Contractor's approval, or if they file no claim within said period of 30 days, the 

District will issue a final estimate in writing in accordance with the proposed final 

estimate submitted to the Contractor and within 30 days thereafter the District will pay 

the entire sum so found to be due. Such final estimate and payment thereon shall be 

conclusive and binding against both parties to the contract on all questions relating to the 

amount of work done and the compensation payable therefor, except as otherwise 

provided in Sections 5-1.27, "Records," and 9-1.21, "Clerical Errors." 
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If the Contractor within said period of 30 days files claims, the District will issue a 

semifinal estimate in accordance with the proposed final estimate submitted to the 

Contractor and within 30 days thereafter the Marinwood Community Services District 

will pay the sum so found to be due. Such semifinal estimate and payment thereon shall 

be conclusive and binding against both parties to the contract on all questions relating to 

the amount of work done and the compensation payable therefor, except insofar as 

affected by the claims filed within the time and in the manner required hereunder and 

except as otherwise provided in Sections 5-1.27, "Records," and 9-1.21, "Clerical Errors." 

 

Claims filed by the Contractor shall be in sufficient detail to enable the District to 

ascertain the basis and amount of said claims. If additional information or details are 

required by the District to determine the basis and amount of said claims, the Contractor 

shall furnish such further information or details so that the information or details are 

received by the District no later than the fifteenth day after receipt of the written request 

from the District. If the fifteenth day falls on a Saturday, Sunday or legal holiday, then 

receipt of such information or details by the District shall not be later than close of 

business of the next business day. Failure to submit such information and details to the 

District within the time specified will be sufficient cause for denying the claim. 

 

The Contractor shall keep full and complete records of the costs and additional time 

incurred for any work for which a claim for additional compensation is made. The 

District or any designated claim investigator or auditor shall have access to those records 

and any other records as may be required by the District to determine the facts or 

contentions involved in the claims. Failure to permit access to such records shall be 

sufficient cause for denying the claims. 

 

Claims submitted by the Contractor shall be accompanied by a notarized certificate 

containing the following language: 

 

Under the penalty of law for perjury or falsification and with specific reference to the 

California False Claims Act, Government Code, Section 12650 et. Seq., the 

 

undersigned, , 

(Name) 
 

  of   

(Title) 
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(Company) 

 

hereby certifies that the claim for the additional compensation and time, if any, made 

herein for the work on this contract is a true statement of the actual costs incurred and 

time sought, and is fully documented and supported under the contract between parties. 

 

Dated    
 

/s/    
 

Subscribed and sworn before me this day of    

 
 

Notary Public 

 

My Commission Expires _____________________________________________ 

 

Failure to submit the notarized certificate will be sufficient cause for denying the claim. Any 

claim for overhead type expenses or costs, in addition to being certified as stated above, shall 

be supported by an audit report of an independent Certified Public Accountant. Any such 

overhead claim shall also be subject to audit by the Marinwood Community Services District 

at its discretion. 

 

Any costs or expenses incurred by the Marinwood Community Services District in reviewing 

or auditing any claims that are not supported by the Contractor's cost accounting or other 

records shall be deemed to be damages incurred by the Marinwood Community Services 

District within the meaning of the California False Claims Act. 

 

The District Manager of the Marinwood Community Services District will make the final 

determination of any claims which remain in dispute after completion of claim review by the 

District. A board or person designated by said District Manager of the Marinwood 

Community Services District will review such claims and make a written recommendation 

thereon to the District Manager. The Contractor may meet with the review board or person to 

make a presentation in support of such claims. 

 

Upon final determination of the claims, the District will then make and issue its final estimate 

in writing and within 30 days thereafter the Marinwood Community Services District will 

pay the entire sum, if any, found due thereon. Such final estimate shall be conclusive and 

binding against both parties to the contract on all questions. relating to the amount of work 
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done and the compensation payable therefor, except as otherwise provided in Sections 5-

1.27, "Records," and 9-1.21, "Clerical Errors." 

 

3. Alternate Withholdings 

 

The Contractor may elect to receive 100% of payments due under this contract, without 

retention of any portion of the payment by the Marinwood Community Services District, 

excepting withholdings as set forth in Paragraph J. 1. If the Contractor elects to receive 

full payments, he shall at his own expense and, at the time of contract award, deposit 

securities equivalent to 10% of the award amount with the Marinwood Community 

Services District in accordance with the provisions of Section 4590 of the Government 

Code. Such securities, if deposited by the Contractor, shall be valued by the Marinwood 

Community Services District's Auditor, whose decision on valuation of the securities 

shall be final. Attention is directed to Article 9-1.065 of the Standard Specifications. 

 

M. INDEMNITY AND INSURANCE REQUIREMENTS 
 

For the purpose of this Section L, "Indemnity and Insurance Requirements", and this section 

only, "Marinwood Community Services District” shall mean the public entity awarding this 

contract by action of the Board of Directors sitting as the governing body of such public 

entity. 

 

1. Indemnity 

 

Contractor shall effectively protect and guard Marinwood Community Services District, 

its officers, agents, and employees, from any liability as a consequence of any willful act, 

negligent act or non-negligent act or omission by the Contractor, any of the Contractor's 

employees or agents, or any subcontractor, and shall be responsible for any and all 

damage, injury, or death to persons, or damage to property. Contractor shall indemnify, 

defend and hold Marinwood Community Services District, Geomorph Design Group, 

Miller Pacific Engineering Group, Schatz Structures and Waterproofing, Inc., and 

associated consultants from any and all claims, suits, actions, costs, and liability ensuing 

in connection with the performance of the contract, or failure to protect the safety of 

workers or the general public, regardless of the existence of or degree of fault or 

negligence on the part of the Marinwood Community Services District or the Contractor, 

subcontractor, or any employee of any of these, other than the active negligence of the 

Marinwood Community Services District, its officers, or employees or consultants. 

 

In those instances where the Marinwood Community Services District has obtained 
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"Rights of Entry" from private property owners upon whose property it will be necessary 

for the Contractor to enter to perform the work to be done under the contract, Contractor 

shall indemnify such property owners in the same manner as the Marinwood Community 

Services District is indemnified. 

 

2. Insurance Requirements 

 

Contractor shall procure and maintain for the duration of the contract insurance against 

claims for injuries to persons or damages to property which may arise from or in 

connection with the performance of the work hereunder by the Contractor, his agents, 

representatives, employees, or subcontractors. 

 

a. Minimum Scope of Insurance 
 

Coverage shall be at least as broad as: 

 

i. Insurance Services Office Commercial General Liability coverage ("occurrence" 

form CG 00 01 or equivalent.) 

 

ii. Insurance Service Office form number CA 00 01 (Ed. 01/87 or equivalent) covering 

Automobile Liability, Code 1 "any auto" with endorsement CA 00 29 (auto 

contractual). 

 

iii. Worker's Compensation insurance as required by the State of California and 

Employers Liability Insurance with limit of $1,000,000. If there is an exposure of 

injury to employees under the U.S. Longshoremen's and Harbor Workers 

Compensation Act, the Jones Act or under laws, regulations or statues applicable to 

maritime employees, coverage shall be included for such injuries or claims. 

Contractor is responsible for determining if there is an exposure to such an injury 

and agrees to indemnify Marinwood Community Services District, Geomorph 

Design Group, Miller Pacific Engineering Group, Schatz Structures and 

Waterproofing, Inc., and associated consultants for all claims arising out of such an 

injury. 

 

b. Minimum Limits of Insurance 

 

Contractor shall maintain limits of no less than: 

 

i. General Liability: General Liability: $2,000,000 combined single limit per 

occurrence for bodily injury, personal injury and property damage. If Commercial 
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General Liability insurance has a general aggregate limit, either the general 

aggregate limit shall apply separately to this project or the general aggregate limit 

shall be twice the required occurrence limit. Should any of the work involve any 

owned or operated watercraft, liability arising out of such watercraft shall be insured 

by Commercial General Liability Insurance or by equivalent insurance such as 

Protection and Indemnity Insurance. 

 

ii. Automobile Liability: $2,000,000 per accident for bodily injury and property 

damage. 

 

c. Deductibles and Self-Insured Retentions 

 

Any deductibles or self-insured retentions must be declared to and approved by the 

Marinwood Community Services District. At the option of the Marinwood Community 

Services District, either the insurer shall reduce or eliminate such deductibles or self-

insured retentions as respects the Marinwood Community Services District or the 

Contractor shall provide a financial guarantee satisfactory to the Marinwood Community 

Services District guaranteeing payment of losses and related investigations, claim 

administration and defense expenses. 

 

d. Other Insurance Provisions 

 

The general liability policy is to contain, or be endorsed to contain, the following 

provisions: 

 

i. The Marinwood Community Services District, its officials, employees and 

volunteers, Geomorph Design Group, Miller Pacific Engineering Group, Schatz 

Structures and Waterproofing, Inc., and associated consultants and their respective 

officers and employees, are to be covered as additional insureds with respect to 

liability arising out of work or operations performed by or on behalf of the 

Contractor including materials, parts or equipment furnished in connection with such 

work or operations. This Additional Insured requirement can be provided in the form 

of an endorsement to the Contractor's insurance (using either the Marinwood 

Community Services District 's prepared form or using ISO form CG 20 10 11 85 or 

equivalent). 

 

ii. For any claims related to this project, the Contractor's insurance coverage shall be 

primary insurance as respects the Marinwood Community Services District, its 

officials, employees or volunteers, Geomorph Design Group, Miller Pacific 
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Engineering Group, Schatz Structures and Waterproofing, Inc., and associated 

consultants and their respective officers and employees. Any insurance or self-

insurance maintained by the Marinwood Community Services District shall be 

excess of the Contractor's insurance and shall not contribute with it. 

 

iii. The workers' compensation policy is to contain, or be endorsed to contain the 

following provision:  The workers' compensation policy shall contain a waiver of 

subrogation in favor of the Marinwood Community Services District. 

 

iv. Contractor shall advise District in writing if any insurance coverage or policy is 

suspended, voided, canceled by either party, or reduced in coverage or in limits. 

 

e. Rights of Entry 

 

All private property owners granting “Rights of Entry” for construction of the work shall 

be covered as insureds under the same coverage as provided the Marinwood Community 

Services District as respects their ownership of the property and the work done thereon. 

 

f. Acceptability of Insurers 
 

Insurance is to be placed with insurers with a current A.M. Best's rating of no less than 

A:VII. Companies writing the insurance under this article shall be licensed to do business 

in the State of California or be permitted to do business under the Surplus Line Law of 

the State of California. 

 

g. Verification of Coverage 
 

Contractor shall furnish the Marinwood Community Services District with original 

signed certificates and amendatory endorsements effecting coverage required by this 

clause. The endorsements should be on forms provided by the Marinwood Community 

Services District or on other than the Marinwood Community Services District's forms, 

provided those endorsements or policies conform to the requirements. All certificates and 

endorsements are to be received and approved by the Marinwood Community Services 

District before work commences. The Marinwood Community Services District reserves 

the right to require complete, certified copies of all required insurance policies, including 

endorsements affecting the coverage. required by these specifications at any time. 

 

 

h. Subcontractors 
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Contractor shall require all its subcontractors to name Contractor and Marinwood 

Community Services District and Geomorph Design Group, Miller Pacific Engineering 

Group, Schatz Structures and Waterproofing, Inc., and associated consultants as 

additional insureds under its general liability policy and Contractor shall require all its 

subcontractors to furnish separate certificates and endorsements. All coverages for 

subcontractors shall be subject to all of the requirements stated herein. Contractor shall be 

responsible for collecting and verifying the evidence of insurance from its subcontractors. 

 

 

N. FORCE ACCOUNT AND EQUIPMENT RENTAL 
 

Attention is directed to the provisions of Section 9-1.04 and 9-1.04D of the Standard 

Specifications with the exception that Appendix D – “General Conditions & Project 

Specifications” shall take precedence where applicable. 

 

O. SANITARY FACILITIES & STORM WATER POLLUTION PREVENTION 
 

The Contractor shall provide all necessary sanitary disposal (toilet) accommodations for the 

use of all workmen on the job site and shall maintain the same. in a clean and sanitary 

condition.  

 

The intent of these provisions is to enforce federal, state, and other local agencies regulations 

designed to eliminate storm water pollution. Storm drains discharge directly to creeks and the 

Bay without treatment. Storm water pollution due to construction operations shall be 

controlled by keeping pollution out of storm drain systems, reducing the exposure and 

discharge of materials and wastes to storm water, and by reducing erosion and sedimentation. 

 

In this section, the term "storm drain system" shall refer to any storm water conduits, storm 

drain inlets and other storm drain structures, street gutters, channels, watercourses, creeks, 

lakes and the Bay. 

 

l. Material Storage. The Contractor shall comply with the following practices for materials 

storage: 

 

The Contractor shall propose designated areas of the project site, for approval by the 

District, suitable for material delivery, storage, and waste collection that, to the maximum 

extent practicable, are near construction entrances and at least 10' away from catch 

basins, gutters, drainage courses, and creeks. 

 

During wet weather or when rain is forecast within 72 hours, the Contractor shall store 
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materials that can contaminate rainwater or be transported by storm water or other runoff 

to the storm drain system inside a building or cover them with a tarp or other waterproof 

material secured in a manner that would prevent any of the materials from contacting the 

rainwater. 

 

The storage and disposal of all hazardous materials such as paints, thinners, solvents, and 

fuels; and all hazardous wastes such as waste oil, must meet all federal, state, and local 

standards and requirements. 

 

2. Street Sweeping. At the end of each working day or as directed by the District, the 

Contractor shall clean and sweep roadways and on-site paved areas of all materials 

attributed to or invoiced in the work. The Contractor shall not use water to flush down 

streets in place of street sweeping. 

 

3. Hazardous/Waste Management. The storage and disposal of all hazardous materials, 

such as pesticides, paints, thinners, solvents, and fuels; and all hazardous wastes, such as 

waste oil and antifreeze; shall comply with all federal, state, and local standards and 

requirements. When rain is forecast within 72 hours or during wet weather, the District 

may prevent the Contractor from applying chemicals in the outside areas. 

 

4. Spill Prevention and Control. The Contractor shall take any and all precautions to 

prevent accidental spills during the work under this contract. The Contractor shall keep a 

stockpile of spill cleanup materials such as rags or absorbents, readily accessible on-site. 

In the event of a spill, the Contractor shall immediately contain and prevent leaks and 

spills from entering the storm drain system, and properly clean up and dispose of the 

waste and clean up materials. If the waste is hazardous, the Contractor shall comply with 

all federal, state and local hazardous waste requirements. 

 

The Contractor shall not wash any spilled material into the streets, gutters, storm drains, 

or creeks. 

 

5. Trench De-watering Operations. All water produced from any dewatering 

operation must be de-silted prior to discharging it into the storm drain system through 

filtering materials methods meeting the Association of Bay Area Governments 

(ABAG) Standards for Erosion & Sediment Control Measures and/or through 

methods and procedures described in the California Storm Water Best Management 

Practice Handbook - Construction Activity (latest edition). 

 

The Contractor shall reuse the water for other needs, such as dust control and irrigation, 
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to the maximum extent practicable. The rinse water shall be permitted to infiltrate in dirt 

area or shall be discharged to the sanitary sewer with permission of the Agency which 

owns the sewer. 

 

6. Creek Dewatering. Creek dewatering shall be by gravity bypass such that incoming 

Miller Creek water is bypassed through the work area and completely discharged 

clean to Miller Creek downstream from the work area under the supervision of 

Subcontractor Qualified Biologist and in demonstrated compliance with all permit 

conditions and requirements.  

 

7. Grading and Excavation Operations. The Contractor shall implement sedimentation 

and erosion control measures to prevent sediments or excavated material from entering 

the storm drain system. 

 

The erosion and sedimentation control materials and methods shall be in accordance 

with ABAG Standards for Erosion and Sediment Control Measures and/or the 

procedures and methods described in the California Storm Water Best Management 

Practice Handbook - Construction Activity (latest edition). All erosion controls shall 

comply with Marin County requirements as referenced in the drawings, 

specifications, and by Marin County Department of Public Works standards. 

 

8. Vehicle/Equipment Cleaning. The Contractor shall not perform vehicle or equipment 

cleaning on site or in the street using soaps, solvents, degreasers, steam cleaning 

equipment, or equivalent methods. Due to the sensitive environmental nature of 

the site, all cleaning of the Contractors vehicles or equipment, including clean-water 

wash off,  must take place off-site and comply with County of Marin regulations. 

 

The Contractor shall not dispose of any wash water from the cleaning of equipment 

and tools to the sanitary sewer or to the adjacent creek or directly on the site. 

 

If using oil-based paint, the Contractor shall filter the paint thinner and solvents for 

reuse and dispose of the waste thinner and solvent, and sludge from cleaning of 

equipment and tools as hazardous waste. 

 

9. Vehicle/Equipment Maintenance and Fueling. The Contractor shall not perform any 

maintenance and/or fueling of vehicles or equipment on the site and will not allow run-on 

of storm water or runoff of spills onto the ground, creek, sanitary sewer, or storm drains. 

 

The Contractor shall clean up leaks and spills of vehicle or equipment fluids immediately 



Marinwood CSD 

Emergency Creek Bank Slide Repair with Retaining Wall 

51 

 

and dispose of the waste and cleanup materials as hazardous waste. 

 

The Contractor shall inspect vehicles and equipment arriving on-site for leaking fluids 

and shall promptly remove such vehicles and equipment from the site until properly 

repaired at a remote location. Drip pans shall not be allowed as a temporary measure or 

substitute for properly functioning vehicles and equipment. The Contractor shall comply 

with Federal, State and other local agencies for above ground storage tanks. 

 

10. Contractor Training and Awareness. The contractor shall train 

employees/subcontractors on the water pollution prevention requirements and all other 

environmental controls contained in these provisions and the Contract Documents. The 

Contractor will provide documentation to the District verifying that all required training 

has been completed, and will attend any additional training by the District, Engineer(s), 

and/or County of Marin staff. The Contractor shall inform all subcontractors of the water 

pollution prevention contract requirements and all other environmental controls and 

include appropriate subcontract provisions to ensure that these requirements are met. 

 

Full compensation for conforming to the provisions herein specified shall be considered 

as included in the prices paid for the contract items or work involved in compliance with 

said provisions and no additional compensation will be allowed therefore unless specified 

as part of a contract item. 

 

P. FINAL CLEANUP 

 

Final cleanup shall conform to the requirements of Section 4-1.13 of the Standard 

Specifications and full compensation therefor will be considered as included in the prices 

paid for the various contract items of work and no separate payment will be made 

therefor. 

 

Q. FINAL INSPECTION 

 

When the work covered by the project is substantially completed the Contractor shall 

notify the District, in writing, that the work will be ready for final inspection on a definite 

date which shall be stated in such notice. The notice shall be given at least five (5) days 

prior to the stated date for final inspection. If the District determines that the status of the 

work is as represented, they will make the arrangements necessary to have final inspection 

commenced on the date stated in such notice, or as soon thereafter as is practicable. 

 

R. AUTHORITY OF DISTRICT AND CONDUCT OF WORK 
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Attention is directed to the provisions in Section 5, "Control of Work," of the Standard 

Specifications and these Special Provisions with the exception that Appendix D – “General 

Conditions & Project Specifications” shall take precedence where applicable. 

 

Should it appear that the work to be done or any of the matters relative thereto are not 

sufficiently detailed or explained in these specifications and the general provisions, the 

Contractor shall apply to the District for such further explanations as may be necessary and 

shall conform to them as part of the contract, so far as may be consistent with the original 

specifications; and in the event of any doubt of questions arising regarding the true meaning 

of the specifications, reference shall be made to the District, whose decision shall be final. 

 

The Contractor shall be entirely responsible for any damage to roads, driveways, or property 

due to hauling, excavating, or other causes attributable to the work, and all such damaged 

portions shall be repaired when directed and as required to place them in as good a condition 

as existed before commencement of the work. 

 

S. OVERTIME, WEEKEND WORK, AND LEGAL HOLIDAYS 

 

Marinwood Community Services District inspection personnel will be available as required 

during normal working hours from 7:00 A.M. to 5:00 P.M. In the event that Contractor 

wishes to schedule overtime work after 5:00 P.M. or before 7:00 A.M. or Saturday or 

District holidays, he/she shall make arrangements with the District at least forty-eight (48) 

hours in advance of such overtime work. In the event that the District is unable to 

schedule the necessary personnel the Contractor's request may be denied and no work shall 

be performed outside of normal working hours unless the work is of an emergency nature. 

At no time shall work take place outside of workday, time or calendar date limits which 

may be set forth in the governmental permits for the Project. 

 

District offices may be closed on holidays. 

 

T. PROTECTION OF UNDERGROUND FACILITIES 

 

The Contractor shall call Underground Service Alert at 1-800-227-2600 at least five (5) 

days prior to construction and 48 hours prior to any excavation. 

 

U. SOUND CONTROL REQUIREMENTS 

 

The Contractor shall comply with all local sound control and noise level rules, regulations 

and ordinances which apply to any work performed pursuant to the contract. The 
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Contractor will adhere to all additional measures required by the Marin County Planning 

Commission Resolution No. PC20-004 included in the Contract Documents. 

 

Each internal combustion engine, used for any purpose on the job or related to the job, 

shall be equipped with a muffler of a type recommended by the manufacturer. No 

internal combustion engine shall be operated on the project without said muffler. 

 

The noise level from the Contractor's operations, between the hours of 9:00 P.M. and 6:00 

A.M., shall not exceed 86 decibels at a distance of 50 feet. This requirement in no way 

relieves the Contractor from responsibility for complying with local ordinances regulating 

noise level. 

 

Said noise level requirement shall apply to all equipment on the job or related to the job, 

including but not limited to trucks, transit mixers or transient equipment that may or may 

not be owned by the Contractor. The use of loud signals shall be avoided in favor of light 

warnings except those required by safety laws for the protection of personnel. 

 

Full compensation for conforming to the requirements of this section shall be considered 

as included in the prices paid for the various contract items of work involved and no 

additional compensation will be allowed therefor. 

 

V. CONSTRUCTION MATERIALS AND TESTING 

 

Attention is directed to Section 6 of the Standard Specifications with the exception that 

Appendix D – “Technical Specifications” shall take precedence where applicable. The 

Contractor shall furnish all materials required for this project. 

 

All materials incorporated in the project shall meet the requirements of the tests specified in 

the Standard Specifications and other minimum requirements specified therein or in these 

specifications. 

 

The Contractor, shall at no additional expense to the Marinwood Community Services 

District, furnish certificates of inspection or laboratory reports from a reputable testing or 

inspection agency as to compliance with the specifications and the composition, durability 

and performance of any items as required in the Technical Specifications herein. 

 

Required test reports on any material must be submitted and approved by the District or 

Engineer before incorporating that material in the work. All materials shall be adequately 

identified by tags or by other means as that material which has been tested and approved. 

Lack of proper identification shall be considered adequate cause of rejection of any material 
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which cannot be properly inspected on the job. 

 

The Marinwood Community Services District reserves the right to make such additional 

inspection or test as it may require prior to acceptance of any material and also reserves the 

right to reject any material previously approved because of serious defects or damage 

discovered subsequent to such approval. Any materials rejected by the Marinwood 

Community Services District shall immediately be removed from the job site, and no 

payment will be allowed. 

 

W. PUBLIC CONTRACTS CODE 7104: EXCAVATIONS DEEPER THAN FOUR FEET 
 

7104. Contracts for digging trenches or excavations; notice on discovery of hazardous 

waste or other unusual conditions; investigations; change orders; effect on contract. 

 

Any public contract of a local entity which involves digging trenches or other excavations 

that extend deeper than four feet below the surface shall contain a clause which provides the 

following: 

 

(a) That the Contractor shall promptly, and before the following conditions are disturbed, 

notify public entity, in writing, of any: 

 

i. Material that the Contractor believes may be material that is hazardous waste, as 

defined in Section 25117 of the Health and Safety Code, that is required to be 

removed to a Class I, Class II, or Class III disposal site in accordance with 

provisions of existing law. 

 

ii. Subsurface or latent physical conditions at the site differing from those indicated 

by information about the site made available to bidders prior to the deadline for 

submitting bids. 

 

iii. Unknown physical conditions at the site of any unusual nature, different 

materially from those ordinarily encountered and generally recognized as inherent 

in work of the character provided for in the contract. 

 

(b) That the local public entity shall promptly investigate the conditions, and if it finds 

that the conditions do materially so differ, or do involve hazardous waste, and cause a 

decrease or increase in the contractor's cost of, or the time required for, performance 

of any part of the work shall issue a change order under the procedures described in 

the contract. 
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(c) That, in the event that a dispute arises between the local public entity and the 

contractor whether the conditions materially differ, or involve hazardous waste, or 

cause a decrease or increase in the contractor's cost of, or time required for, 

performance of any part of the work, the contractor shall not be excused from any 

scheduled completion date provided for by the contract, but shall proceed with all 

work to be performed under the contract. The contractor shall retain any and all rights 

provided either by contract or by law which pertain to the resolution of disputes and 

protests between the contracting parties. 

 

X. ARCHAEOLOGICAL DISCOVERIES 

 

The Contractor shall conform to paragraphs g-1 and h-1 on p10 of Marin County Planning 

Commission Resolution No. PC20-004 included in the Contract Documents and pause work 

in the vicinity of discoveries until they can be appropriately assessed. All articles of 

archaeological interest which may be uncovered by the Contractor during the progress of the 

work shall be reported immediately to the District. The further operations of the Contractor 

with respect to the find will be decided under the direction of the District. 

 

Y. INTEGRATED PEST MANAGEMENT (IPM) 
 

A. Integrated Pest Management 

 

The Contractor shall be required to strictly adhere to the guidelines established in the 

Marinwood Community Services District’s Integrated Pest Management (IPM) 

Ordinance and Policy, approved by the Board of Directors. Material for weed 

eradication and pest control shall be only those listed in the District’s approved list and 

categories III and IV herbicides, non-corrosive, non-staining, and shall not leave a 

flammable residue. Pesticides shall be Environmental Protection Agency and California 

Department of Agriculture approved and used in strict accordance with manufacturer's 

label, recommendations, Federal, State, and local laws. All requests for application must 

be submitted to the District four calendar days prior to posting. Requests must include a 

map of the area, material requested to be used and dates of application requested. All 

applications must be approved by the District in writing and applicators must have a 

signed Pest Control Recommendation before application. Four (4) days prior to any 

pesticide application, any area to receive a pesticide application shall be posted to notify 

the public except those areas specifically noted in the Ordinance. Chemical application 

must use least toxic methods and be used as the last resort and only with written 

approval Failure to comply with the Marinwood Community Services District IPM 

Ordinance & Policy may result in fines of up to $200.00 per incident and/or contract 
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termination.  The current IPM policy and Ordinance is available at this website:   

https://www.marinwood.org/sites/default/files/mcsd_ipm_policy_adopted_2-9-16.pdf  
 

B. List of Materials 

 

Within thirty (30) days after award, the successful bidder shall furnish to the District 

for approval a list of fertilizers, herbicides, insecticides, and other chemicals he 

proposes to use at each work site. He shall also furnish a sample label and a MSDS 

for each product. Contractor shall use only District approved materials. 

 

C. Records 

Contractor is required to maintain records of pest control activities. Contractor shall 

submit reports on a monthly basis to the District if fertilizers, herbicides, insecticides, 

and other chemicals were used at the work site.  Reports are to include the date, name 

of the pest, the site/location the work was done, name of technician performing the 

work and corrective action taken. If a pesticide was used, the product name, the 

amount applied and the area treated must also be reported. 

 

Z. SPECIAL CONDITIONS (“SC.1” THROUGH “SC.15” INCLUSIVE) 

 

SC.1 Scope 

 

 Base Bid: The work consists of furnishing all required labor, materials, 

transportation, equipment, incidentals, and services for construction of Creek 

Bank Slope Protection and Soldier-Pile Retaining Wall per Plans in Appendix B 

and Appendix C and Technical Specifications in Appendix D.  

 

 In addition, there is one (1) Additive Alternate Bid Item, as follows: 

 

 Add Alt 01 = Pump Room Envelope Repairs per Plans and Specifications 

contained in Appendix A 

 

SC.2 Character of Materials 

 

-Not Applicable- 

 

SC.3 Permits 

 

The District will secure all necessary governmental permits for construction. These permits 

https://www.marinwood.org/sites/default/files/mcsd_ipm_policy_adopted_2-9-16.pdf
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and the conditions contained therein are incorporated as conditions of this Contract by 

reference. The Contractor shall familiarize himself with the requirements and conditions of 

each permit and agrees to fulfill the operating requirements and conditions of each permit. 

Without limitation, permit conditions may include specific date windows for pollution 

control and environmental protection measures, and the like. 
 

SC.4 Environmental Protection Requirements 

 

The Contractor shall provide and maintain during the life of the contract, environmental 

protective measures. Also, provide environmental protective measures required to correct 

conditions, such as oil spills or debris that occur during the construction operations. Comply 

with Federal, State, and local regulations pertaining to water, air, and noise pollution. 

 

SC.5 Schedule 

 

All construction must take place within the dates set forth in governmental permits. Subject 

to permit date limitations, all work included in the specifications and drawings re. creek bank 

slope repair (Appendix C) and soldier-pile retaining wall (Appendix B) shall be completed 

within 90 consecutive calendar days from the date when any equipment is staged on site. 

Work requiring creek dewatering and operating equipment on the channel bed may need to 

be completed by October 31, according to environmental permit conditions, with weather-

dependent weekly extensions granted by permit agencies, if and as needed. Planting, 

irrigation, and maintenance work related to the creek bank slope repair must be completed 

during the period from November 15 to January 15. 
 

SC.6 Time for Completion 

 

In case the work must be suspended due to a regulatory agency constraint or constraints, and 

without fault or delay by Contractor for such suspension, the time for completion will be 

extended by an amount of time at least equal to that lost due to the time the constraint or 

constraints were in effect and consideration shall be given to any time which might be 

required for re-mobilization. 

 

SC.7 Drawings 

 

All work shall be in accordance with this Specification and the Contract Drawings: 

MARINWOOD COMMUNITY SERVICES DISTRICT 
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APPENDIX A – PUMP ROOM ENVELOPE REPAIR PLANS 

 

https://www.dropbox.com/scl/fi/gddc0xv34tblbzulhebcm/Appendix-A-Pump-Room-

Envelope-Repair-Plans.pdf?rlkey=grbs79ulky6ipbfby6mkrilhu&dl=0 

 

 

APPENDIX B – SOLDIER-PILE RETAINING WALL PLANS 

 

https://www.dropbox.com/scl/fi/dkmgjd2h36ecu0jgwvap6/Appendix-B-Soldier-Pile-

Retaining-Wall-Plans.pdf?rlkey=80d8hw1inymv3zme7kunoo1ag&dl=0 

 

 

APPENDIX C – CREEK BANK SLOPE REPAIR PLANS 

 

https://www.dropbox.com/scl/fi/5xbx6of0yk8zie2z3kv4o/Appendix-C-Creek-Bank-

Slope-Repair-Plans.pdf?rlkey=zolb6c6pxer0b7c1ze9ma99af&dl=0 

 

 

APPENDIX D – TECHNICAL SPECIFICATIONS 

 

https://www.dropbox.com/scl/fi/4lb5ak4wibsvhq2ybtisv/Appendix-D-Technical-

Specifications.pdf?rlkey=1g14ryg5rr4xpsil7sdr7la0p&dl=0 

 

 

APPENDIX E –STRUCTURAL CALCULATIONS AND BORING LOG 

 

https://www.dropbox.com/scl/fi/2dzunfyy346nw5ruv8fo2/Appendix-E-Structural-

Calculations-and-Boring-Log.pdf?dl=0&rlkey=6t0b7zybpcf04xzkmus1vjy8o 

 

 

SC.8 Protection of Structures 

 

Reasonable and proper care in the preparation and execution of the work shall be used to 

assure the stability and integrity of utilities, other structures, landscaping, and fencing lying 

within or adjacent to the work site as they may be jeopardized by the operations of 

construction or moving or mooring of equipment. 

 

The Contractor shall thoroughly familiarize himself with the locations of all structures within 

and adjacent to the work site, including underground utilities, to insure than none are 

https://www.dropbox.com/scl/fi/gddc0xv34tblbzulhebcm/Appendix-A-Pump-Room-Envelope-Repair-Plans.pdf?rlkey=grbs79ulky6ipbfby6mkrilhu&dl=0
https://www.dropbox.com/scl/fi/gddc0xv34tblbzulhebcm/Appendix-A-Pump-Room-Envelope-Repair-Plans.pdf?rlkey=grbs79ulky6ipbfby6mkrilhu&dl=0
https://www.dropbox.com/scl/fi/dkmgjd2h36ecu0jgwvap6/Appendix-B-Soldier-Pile-Retaining-Wall-Plans.pdf?rlkey=80d8hw1inymv3zme7kunoo1ag&dl=0
https://www.dropbox.com/scl/fi/dkmgjd2h36ecu0jgwvap6/Appendix-B-Soldier-Pile-Retaining-Wall-Plans.pdf?rlkey=80d8hw1inymv3zme7kunoo1ag&dl=0
https://www.dropbox.com/scl/fi/5xbx6of0yk8zie2z3kv4o/Appendix-C-Creek-Bank-Slope-Repair-Plans.pdf?rlkey=zolb6c6pxer0b7c1ze9ma99af&dl=0
https://www.dropbox.com/scl/fi/5xbx6of0yk8zie2z3kv4o/Appendix-C-Creek-Bank-Slope-Repair-Plans.pdf?rlkey=zolb6c6pxer0b7c1ze9ma99af&dl=0
https://www.dropbox.com/scl/fi/4lb5ak4wibsvhq2ybtisv/Appendix-D-Technical-Specifications.pdf?rlkey=1g14ryg5rr4xpsil7sdr7la0p&dl=0
https://www.dropbox.com/scl/fi/4lb5ak4wibsvhq2ybtisv/Appendix-D-Technical-Specifications.pdf?rlkey=1g14ryg5rr4xpsil7sdr7la0p&dl=0
https://www.dropbox.com/scl/fi/2dzunfyy346nw5ruv8fo2/Appendix-E-Structural-Calculations-and-Boring-Log.pdf?dl=0&rlkey=6t0b7zybpcf04xzkmus1vjy8o
https://www.dropbox.com/scl/fi/2dzunfyy346nw5ruv8fo2/Appendix-E-Structural-Calculations-and-Boring-Log.pdf?dl=0&rlkey=6t0b7zybpcf04xzkmus1vjy8o
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damaged during the conduct of the work. The Contractor shall make good all damage 

resulting from the conduct of the work or the moving of his/her equipment. 

 

SC.9 Hard Material 

 

-Not Applicable- 

 

SC.10 Misplaced Material 

 

Should the Contractor, during the progress of the work, lose, or misplace any material, 

machinery or appliance, which in the District’s opinion may be dangerous to or obstruct or 

may be otherwise objectionable, the Contractor shall recover and remove it promptly. The 

Contractor shall give immediate notice, with description and location of such obstructions, to 

the District and, when required, shall mark such obstructions until they are removed. Should 

the Contractor refuse, neglect or delay compliance with this requirement, such obstructions 

may be marked and/or removed by the District and the cost of such marking and/or removal 

may be deducted from any money due or to become due the Contractor or it may be 

recovered under his bond. 

 

SC.11 Removal of Equipment 

 

Upon completion and acceptance of the work, the Contractor shall promptly remove all their 

equipment, debris and ancillary equipment and facilities placed or used by them under the 

Contract. No equipment or plant shall be adjacent to the project site or within any portion of 

the Marinwood area at the conclusion of the work for longer than 3 days upon project 

completion as determined by the Engineer(s). 

 

SC.12 Time of Work 

 

The Contractor will be allowed to work between the hours of 7:00 am and 6:00 pm, Mondays 

through Fridays, unless otherwise constrained by the terms of the County of Marin 

Construction Permit or regulations. Contractor to verify hours with the Building Permit 

Inspection Division of the County of Marin. No night, Saturday, Sunday or holiday work will 

be allowed “without express written permission of the Marinwood Community Services 

District”. 

 

SC.13 Operations Plan 

 

Prior to the commencement of work, the Contractor shall submit a project operations plan 

detailing the following items: 
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1. Project Approach: Specify where the project will start and where it will finish. 

Include a weekly schedule based on production and timing. The project approach 

shall describe the sequence of work.  Approach shall specify which equipment shall 

be used including call names or model names of said equipment. The District and/or 

Project Engineer(s) reserves the right to require additional details and methodology 

should they find what is provided by the Contractor is unsatisfactory. 

2. Staffing Plan: Contractor shall provide the names and roles of each person assigned to 

the project. This shall include but not be limited to employees, equipment operators, 

subcontractors, and a single point project manager. Contact information for the 

project manager shall be provided and include a cell phone number which can be 

reached during operating hours. 

SC.14 Final Examination and Acceptance 

 

The work will be accepted by segments as defined in Paragraph SC.15, Payment, below. As 

soon as possible after the completion of each segment, the work will be thoroughly examined 

before any segment is accepted as complete. 

SC.15 Payment 

Upon the Engineer’s acceptance of the project, the District will make payment (subject to the 

Contract’s retention provision) to the Contractor for the project, and release the Contractor 

from further obligation on the project. The intent of this paragraph is to pay and release the 

Contractor from work performed. Final payment shall be paid subject to Engineer’s 

acceptance of all of the work and final review. 

AA. CALIFORNIA PUBLIC RECORDS ACT (CPRA) 

Contractor acknowledges and agrees that District is a public agency subject to the disclosure 

requirements of the California Public Records Act (“CPRA”). If Contractor’s proprietary 

information is contained in documents or information is submitted to District, and Contractor 

claims that such information falls within one or more CPRA exemptions, Contractor must 

clearly mark such information “CONFIDENTIAL AND PROPRIETARY” and identify the 

specific lines containing such information. In the event of a request for such information, 

District will make reasonable efforts to provide notice to Contractor prior to any disclosure. 

If Contractor contends that any documents are exempt from the CPRA and wishes to prevent 

disclosure, then Contractor is required to obtain a protective order, injunctive relief or other 

appropriate remedy from a court of law in Marin County before District’s deadline to 

respond to the CPRA request. If Contractor fails to obtain such remedy, District may disclose 

the requested information without penalty or liability. 
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Contractor further agrees that it shall defend, indemnify and hold District harmless against 

any claim, action or litigation (including, but not limited to all judgements, costs, fees and 

attorneys’ fees) that may result from denial by District of a CPRA request for information 

arising from any representation, or any action (or inaction) by Contractor. 
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AGREEMENT 

 

THIS AGREEMENT, made this day of , 2023, by and 

between the MARINWOOD COMMUNITY SERVICES DISTRICT, hereinafter called 

"Owner" or “District” and _____________________________ hereinafter called  

"Contractor." 

 

 

WITNESSETH: 

That the Owner and the Contractor for the considerations stated herein, agree as follows: 

 

ARTICLE I. SCOPE OF SERVICES 

 

1. The Contractor shall perform everything required to be performed as described in Exhibit 

“A” attached and shall provide and furnish all the labor, materials, necessary tools, equipment, 

and services required to complete all the work, in accordance with requirements contained in the 

contract documents therefore entitled, "EMERGENCY CREEK BANK SLIDE REPAIR 

WITH RETAINING WALL", 775 Miller Creek Road, San Rafael, CA 94903. Contractor shall 

furnish all materials, labor and equipment and perform the work for the construction of 

EMERGENCY CREEK BANK SLIDE REPAIR WITH RETAINING WALL (sometimes 

hereinafter called the “work”) at a site in the vicinity of Marinwood, all in accordance with the 

attached specifications and drawings: 

 

a. PUMP ROOM ENVELOPE REPAIR PLANS 

 

https://www.dropbox.com/scl/fi/gddc0xv34tblbzulhebcm/Appendix-A-Pump-Room-Envelope-

Repair-Plans.pdf?rlkey=grbs79ulky6ipbfby6mkrilhu&dl=0 

 

 

b. SOLDIER-PILE RETAINING WALL PLANS 

 

https://www.dropbox.com/scl/fi/dkmgjd2h36ecu0jgwvap6/Appendix-B-Soldier-Pile-

Retaining-Wall-Plans.pdf?rlkey=80d8hw1inymv3zme7kunoo1ag&dl=0 

 

 

c. CREEK BANK SLOPE REPAIR PLANS 

 

https://www.dropbox.com/scl/fi/5xbx6of0yk8zie2z3kv4o/Appendix-C-Creek-Bank-Slope-

Repair-Plans.pdf?rlkey=zolb6c6pxer0b7c1ze9ma99af&dl=0 

 

https://www.dropbox.com/scl/fi/gddc0xv34tblbzulhebcm/Appendix-A-Pump-Room-Envelope-Repair-Plans.pdf?rlkey=grbs79ulky6ipbfby6mkrilhu&dl=0
https://www.dropbox.com/scl/fi/gddc0xv34tblbzulhebcm/Appendix-A-Pump-Room-Envelope-Repair-Plans.pdf?rlkey=grbs79ulky6ipbfby6mkrilhu&dl=0
https://www.dropbox.com/scl/fi/dkmgjd2h36ecu0jgwvap6/Appendix-B-Soldier-Pile-Retaining-Wall-Plans.pdf?rlkey=80d8hw1inymv3zme7kunoo1ag&dl=0
https://www.dropbox.com/scl/fi/dkmgjd2h36ecu0jgwvap6/Appendix-B-Soldier-Pile-Retaining-Wall-Plans.pdf?rlkey=80d8hw1inymv3zme7kunoo1ag&dl=0
https://www.dropbox.com/scl/fi/5xbx6of0yk8zie2z3kv4o/Appendix-C-Creek-Bank-Slope-Repair-Plans.pdf?rlkey=zolb6c6pxer0b7c1ze9ma99af&dl=0
https://www.dropbox.com/scl/fi/5xbx6of0yk8zie2z3kv4o/Appendix-C-Creek-Bank-Slope-Repair-Plans.pdf?rlkey=zolb6c6pxer0b7c1ze9ma99af&dl=0
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d. TECHNICAL SPECIFICATIONS 

 

https://www.dropbox.com/scl/fi/4lb5ak4wibsvhq2ybtisv/Appendix-D-Technical-

Specifications.pdf?rlkey=1g14ryg5rr4xpsil7sdr7la0p&dl=0 

 

e. STRUCTURAL CALCULATIONS AND BORING LOG 

 

https://www.dropbox.com/scl/fi/2dzunfyy346nw5ruv8fo2/Appendix-E-Structural-Calculations-

and-Boring-Log.pdf?dl=0&rlkey=6t0b7zybpcf04xzkmus1vjy8o 

 

all of which are hereby made a part hereof and, together with any Addenda and the Instructions 

to Bidders, constitute the entire Agreement between the Contractor and the Owner covering the 

work. Contractor agrees to perform the work for the MILLER CREEK BANK 

STABILIZATION & RETAINING WALL in strict compliance with said plans, specifications 

and contract documents. All work performed will be subject to the approval of the Owner or its 

authorized representatives. 

2. “Owner’s Representative” or “Owner’s Representatives” shall mean such person or persons 

as may be duly authorized by Owner to act in a representative capacity for the Owner in matters 

covered by this Agreement. The words “as directed”, “as permitted”, “as decided” and words of 

like effect, shall mean that the correction, permission or requirement of the Owner’s 

Representative is intended. Similarly, the words “approved”, “acceptable”, “satisfactory” and 

words of like import shall mean approved by, acceptable to or satisfactory to the Owner’s 

Representative. 

3. The work shall be commenced immediately after issuance of the Notice to Proceed, and all 

work included in the specifications and drawing shall be completed within the dates set forth in 

governmental permits, and, subject to permit date limitations, all work included in the 

specifications and drawings re. creek bank slope repair (Appendix C) and soldier-pile retaining 

wall (Appendix B) shall be completed within 90 consecutive calendar days from the date when 

any equipment is staged on site. Work requiring creek dewatering and operating equipment on 

the channel bed may need to be completed by October 31, according to environmental permit 

conditions, with weather-dependent weekly extensions granted by permit agencies, if and as 

needed. Planting, irrigation, and maintenance work related to the creek bank slope repair must be 

completed during the period from November 15 to January 15. days from the date on the Notice 

to Proceed. Time extensions will be awarded for unavoidable delays, such as rain days, based on 

approved change orders. 

4. The Contractor represents that he has examined all the Contract Documents listed above and 

has fully acquainted himself with all conditions relative to the work at the site, of the work and 

https://www.dropbox.com/scl/fi/4lb5ak4wibsvhq2ybtisv/Appendix-D-Technical-Specifications.pdf?rlkey=1g14ryg5rr4xpsil7sdr7la0p&dl=0
https://www.dropbox.com/scl/fi/4lb5ak4wibsvhq2ybtisv/Appendix-D-Technical-Specifications.pdf?rlkey=1g14ryg5rr4xpsil7sdr7la0p&dl=0
https://www.dropbox.com/scl/fi/2dzunfyy346nw5ruv8fo2/Appendix-E-Structural-Calculations-and-Boring-Log.pdf?dl=0&rlkey=6t0b7zybpcf04xzkmus1vjy8o
https://www.dropbox.com/scl/fi/2dzunfyy346nw5ruv8fo2/Appendix-E-Structural-Calculations-and-Boring-Log.pdf?dl=0&rlkey=6t0b7zybpcf04xzkmus1vjy8o
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its surroundings and assumes the risk of any variances between the visible actual conditions 

relevant to the work and those set out in the Contract Documents. The Contractor represents that 

he has made all investigations essential to the full understanding of the difficulties that may be 

encountered in performing the work, and is familiar with local labor requirements, prevailing 

wage rates and general working conditions in the area. Having fully acquainted himself with the 

work, the site of the work, its surroundings and all risks in connection therewith, the Contractor 

assumes full and complete responsibility for completing the work in accordance with the 

Contract Documents and for the compensation and within the time provided herein. 

 

ARTICLE II. FEES AND PAYMENT 

 

1. All Federal, State and local taxes are included in the contract price, $   

 

2. The Owner shall pay Contractor all costs within the scope of the project per proposal dated

 , 2023. 

3. Payment Schedule: 

 

The fees and payment schedule for furnishing services under this Contract shall be based on the 

rate schedule which is attached hereto as Exhibit “A”. 

 

ARTICLE III. PREVAILING WAGE RATES 

 

1.  Reference is hereby made to the "General Prevailing Wage Determination” made by the 

Director of Industrial Relations pursuant to California Labor Code Division 2, Part 7, Chapter 1, 

Article 2, Sections 1770, 1773 and 1773.1, the provisions of which are hereby specified as the 

rate of prevailing wage to be paid workers on this project. (see Exhibit “B”). 

 

ARTICLE IV. INSURANCE (Exhibit “C”) 

 

1. Commercial General Liability: The Contractor shall maintain a commercial general liability 

insurance policy in the amount of $1,000,000 ($2,000,000 aggregate). The District shall be 

named as an additional insured on the commercial general liability policy. 

2. Commercial Automobile Liability: Where the services to be provided under this Contract 

involve or require the use of any type of vehicle by Contractor, Contractor shall provide 

comprehensive business or commercial automobile liability coverage, including non-owned and 

hired automobile liability, in the amount of $1,000,000.00. 

3. Workers’ Compensation: The Contractor acknowledges the State of California requires every 
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employer to be insured against liability for workers’ compensation or to undertake self-insurance 

in accordance with the provisions of the Labor Code. If Contractor has employees, a copy of the 

certificate evidencing such insurance, Exhibit “C” attached, a letter of self-insurance, or a copy 

of the Certificate of Consent to Self- Insure shall be provided to District prior to commencement 

of work. 

 

ARTICLE V. DEBARMENT CERTIFICATION (Exhibits “D” and “E”) 

 

1.  The Contractor and Subcontractor shall agree to mutually exclude Marinwood Community 

Services District based on debarment by affiliates due to allegations of fraud, mismanagement, 

and similar improprieties. 

 

ARTICLE VI. MODIFICATIONS AND AMENDMENTS 

 

1. Any change in the provisions of this Agreement or the Specifications or Drawings made 

subsequent to the execution of this Agreement, except changes in the work and price pursuant to 

the Specifications, shall be made by formal Amendments executed and approved in the same 

manner as this Agreement. 

2. All changes and additions to this Agreement or the Specifications or Drawing made prior to 

the execution of this Agreement through Addenda are listed below; if no changes or additions are 

listed, it is agreed that none were made. 

 

ADDENDA: 
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ARTICLE VII. TIME LIMITS AND LIQUIDATED DAMAGES 

 

1. The Contractor shall sufficiently obligate himself/herself to complete the work for the 

construction of the MILLER CREEK BANK STABILIZATION & RETAINING WALL, 

including bid alternates authorized by the District within INSERT TIMEFRAME HERE 

consecutive calendar days from the date of the Notice to Proceed. 

2. Time extensions will be given only for unavoidable delays for adverse weather conditions as 

determined by the Architect. 

3. The Contractor is cautioned that the specific time limits specified above are the essence of 

this contract, and he/she will be expected to take whatever measures are necessary to finish the 

work during this period. This shall include overtime work and working on weekends only as 

permitted by the County of Marin regulations and with the written consent of the Owner. 

Should the completion of the work required under this contract be delayed beyond the overall 

contract time, as specified above, or such extension of time as may be allowed by reason of 

unavoidable delays, there shall be deducted from the total contract price for the work, for each 

and every calendar day by which such completion shall be delayed beyond said specified time or 

such extension thereof, the sum of nineteen hundred dollars ($1500.00). 

It is further understood and agreed that said sum shall be considered not as penalties but as 

liquidated damages which the District will suffer in expenses for District staff and for 

engineering by reason of the failure of the Contractor to perform and complete all the required 

work within the period specified or such extension of said period as may be allowed by reason of 

unavoidable delays. 

Any money due or to become due the Contractor shall be retained by the District to cover said 

liquidated damages, and should such money not be sufficient to cover such damages, the District 

shall have the right to recover the balance from the Contractor or his/her sureties. 

The filing of any bid for work shall constitute acknowledgment by the bidder that he/she 

understands, agrees and has ascertained that the District will actually suffer damages in the 

amounts hereinabove fixed for each and every calendar day that the completion of 

the work required shall be delayed beyond the expiration of the period fixed for such completion 

or such extension of said period as may be allowed by reason of unavoidable delays. 

5. In computing liquidated damages, the Engineer will add to the date determined as the date 

for the completion of the work of the specific order of completion item, the number of calendar 

days of unavoidable delay, if any, which the District shall have found to have occurred in the 

prosecution of the work. This corrected date so adjusted as to include the number of calendar 

days of unavoidable delay, shall be taken as the date allowed under the contract for the 
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completion of said work. The number of calendar days elapsing between this corrected date for 

completion and the actual date of completion of said work, multiplied by the number of dollars 

per day for liquidated damages fixed in the specifications, will be the amount in dollars of 

liquidated damages which shall be deducted from the contract price on account of late 

completion of the work. 

 

ARTICLE VIII. COMPONENTS OF THIS AGREEMENT 

 

This contract consists of all of the following contract documents, all of which are as fully a part 

thereof as if herein set out in full and if not attached hereto, the same as attached hereto: 

 

1. Notice to Contractors; 

2. Specifications entitled: 

 

“Contract Documents for MILLER CREEK BANK STABILIZATION & 

RETAINING WALL” 

3. The accepted proposal of Contractor; 
Plans entitled: 

 

APPENDIX A – PUMP ROOM ENVELOPE REPAIR PLANS 

 

https://www.dropbox.com/scl/fi/gddc0xv34tblbzulhebcm/Appendix-A-Pump-Room-

Envelope-Repair-Plans.pdf?rlkey=grbs79ulky6ipbfby6mkrilhu&dl=0 

 

APPENDIX B – SOLDIER-PILE RETAINING WALL PLANS 

 

https://www.dropbox.com/scl/fi/dkmgjd2h36ecu0jgwvap6/Appendix-B-Soldier-Pile-

Retaining-Wall-Plans.pdf?rlkey=80d8hw1inymv3zme7kunoo1ag&dl=0 

 

APPENDIX C – CREEK BANK SLOPE REPAIR PLANS 

 

https://www.dropbox.com/scl/fi/5xbx6of0yk8zie2z3kv4o/Appendix-C-Creek-Bank-

Slope-Repair-Plans.pdf?rlkey=zolb6c6pxer0b7c1ze9ma99af&dl=0 

 

APPENDIX D – TECHNICAL SPECIFICATIONS 

 

https://www.dropbox.com/scl/fi/4lb5ak4wibsvhq2ybtisv/Appendix-D-Technical-

Specifications.pdf?rlkey=1g14ryg5rr4xpsil7sdr7la0p&dl=0 

 

https://www.dropbox.com/scl/fi/gddc0xv34tblbzulhebcm/Appendix-A-Pump-Room-Envelope-Repair-Plans.pdf?rlkey=grbs79ulky6ipbfby6mkrilhu&dl=0
https://www.dropbox.com/scl/fi/gddc0xv34tblbzulhebcm/Appendix-A-Pump-Room-Envelope-Repair-Plans.pdf?rlkey=grbs79ulky6ipbfby6mkrilhu&dl=0
https://www.dropbox.com/scl/fi/dkmgjd2h36ecu0jgwvap6/Appendix-B-Soldier-Pile-Retaining-Wall-Plans.pdf?rlkey=80d8hw1inymv3zme7kunoo1ag&dl=0
https://www.dropbox.com/scl/fi/dkmgjd2h36ecu0jgwvap6/Appendix-B-Soldier-Pile-Retaining-Wall-Plans.pdf?rlkey=80d8hw1inymv3zme7kunoo1ag&dl=0
https://www.dropbox.com/scl/fi/5xbx6of0yk8zie2z3kv4o/Appendix-C-Creek-Bank-Slope-Repair-Plans.pdf?rlkey=zolb6c6pxer0b7c1ze9ma99af&dl=0
https://www.dropbox.com/scl/fi/5xbx6of0yk8zie2z3kv4o/Appendix-C-Creek-Bank-Slope-Repair-Plans.pdf?rlkey=zolb6c6pxer0b7c1ze9ma99af&dl=0
https://www.dropbox.com/scl/fi/4lb5ak4wibsvhq2ybtisv/Appendix-D-Technical-Specifications.pdf?rlkey=1g14ryg5rr4xpsil7sdr7la0p&dl=0
https://www.dropbox.com/scl/fi/4lb5ak4wibsvhq2ybtisv/Appendix-D-Technical-Specifications.pdf?rlkey=1g14ryg5rr4xpsil7sdr7la0p&dl=0
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APPENDIX E – STRUCTURAL CALCULATIONS AND BORING LOG 

https://www.dropbox.com/scl/fi/2dzunfyy346nw5ruv8fo2/Appendix-E-Structural-

Calculations-and-Boring-Log.pdf?dl=0&rlkey=6t0b7zybpcf04xzkmus1vjy8o 

 

4. This Agreement 

5. Performance, Labor, and Materials Bonds 

6. Exhibit A: Scope of Services 

7. Exhibit B: Prevailing Wage Rates 

8. Exhibit C: Insurance Reduction/Waiver 

9. Exhibit D: Debarment Certification for Contractor 

10. Exhibit E: Debarment Certification for Subcontractor 

11. General Liability, Automobile Liability, and Workers' Compensation Insurance, all 

as required pursuant to specifications. 

 

  

https://www.dropbox.com/scl/fi/2dzunfyy346nw5ruv8fo2/Appendix-E-Structural-Calculations-and-Boring-Log.pdf?dl=0&rlkey=6t0b7zybpcf04xzkmus1vjy8o
https://www.dropbox.com/scl/fi/2dzunfyy346nw5ruv8fo2/Appendix-E-Structural-Calculations-and-Boring-Log.pdf?dl=0&rlkey=6t0b7zybpcf04xzkmus1vjy8o
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IN WITNESS WHEREOF, two identical counterparts of this instrument, each of which 

shall for all purposes be deemed and original thereof, have been duly executed by the parties 

hereinabove named on the day and year first above written. 

 

MARINWOOD COMMUNITY SERVICES DISTRICT 

 

Address: 775 Miller Creek Road, San Rafael, CA 94903 

 

 

By:  (PRINT NAME) 

 

  (AUTHORIZED SIGNATURE) 

 

Title:      

 

Date:     

 

 

 

CONTRACTOR 

 

Firm:      

 

Official Address:     

 

 

 

By:  (PRINT NAME) 

 

  (AUTHORIZED SIGNATURE) 

 

Title:      

 

Date:     
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PERFORMANCE BOND 

 

 

We, , the Contractor in the contract 

hereto annexed, as PRINCIPAL, and   as SURETY, 

are held and firmly bound unto the Marinwood Community Services District, hereinafter called 

the OWNER, in the sum of ________________________________________________Dollars 

($_________________________) lawful money for the United States, for which payment, well 

and truly to be made, we bind ourselves, jointly and severally, firmly by these presents. 

 

Signed and sealed and dated _ 

 

The condition of the above obligation is that if said principal as Contractor in the contract hereto 

annexed, shall faithfully perform each and all of the conditions of said contract to be performed 

by him and shall furnish all tools, equipment, facilities, transportation, labor and material, other 

than material (if any) agreed to be furnished by the District, necessary to perform and complete 

in good workman like manner the work of: 

 

The Marinwood Community Services District Miller Creek Bank Stabilization & Retaining Wall 

 

 

 

in strict conformity with the terms and conditions set forth in the contract hereto annexed, and 

shall pay or cause to be paid all persons who perform labor for, or furnish materials to said 

contractor, or to any subcontractor in the execution of said contract then this obligation shall be 

null and void - otherwise to remain in full force and effort; and the said surety, for value 

received, hereby stipulates and agrees that no change, extension of time, alteration or addition to 

the work to be performed hereunder of the specifications accompanying same shall in any way 

affect its obligations on this bond, and it does hereby waive notice of any such change, extension 

of time, alteration or addition to the terms of the contract or to the work or the specifications. It is 

further agreed that this bond shall cover all work for the duration of the contract. 

  



Marinwood CSD 

Emergency Creek Bank Slide Repair with Retaining Wall 

xi 

 

 

 

 

_____________________________________SEAL 

 

_____________________________________SEAL 

 

_____________________________________SEAL 

Principal 

 

 

 

_____________________________________SEAL 

 

_____________________________________SEAL 

 

_____________________________________SEAL 

Surety 

  

NOTE: Signatures of those 

executing or the surety must be 

properly acknowledged. 
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LABOR AND MATERIALS BOND 

 

 

We,  ,the Contractor in the contract 

hereto annexed, as PRINCIPAL, and   _ as Surety, are held 

and firmly bound unto the Marinwood Community Services District, hereinafter called the 

OWNER, in the sun of Dollars ($  ) lawful 

money for the United States, for which payment, well and truly to be made, we bind ourselves, 

jointly and severally, firmly by these presents. 

 

Signed and sealed and dated    

 

The condition of the above obligation is that if said principal as Contractor in the contract hereto 

annexed, or his or its subcontractor, fails to pay for any materials, provision, provender of other 

supplies or items, used in, upon, for, or about the performance of the work contracted to be done 

by said Contractor, namely, to furnish all tools, equipment, apparatus, facilities, transportation, 

labor and material, other than material (if any) agreed to be furnished by the District, necessary 

to perform and complete in good workmanlike manner the work of: 

 

 

The Marinwood Community Services District Miller Creek Bank Stabilization & Retaining Wall 

 

 

 

in strict accordance with the terms and conditions set forth in the contract hereto annexed, or for 

any work or labor done thereon of any kind, for amounts due under the Unemployment Insurance 

Act with respect to such work or labor, said surety will pay for the same in an amount not 

exceeding the sun herein before set forth, and also, in case suit is brought upon this bond, a 

reasonable attorney's fee, to be fixed by the courts, the bond is executed in accordance with the 

requirements of Chapter 3 of the provisions thereof, and shall insure to the benefit of any and all 

persons, companies and corporations entitled to file claims under and by virtue of the provisions 

of the Code of Civil Procedure, or to their assigns; and said surety, for value received, alteration 

or addition to the terms of the contract ·or to work to be performed thereunder of the 

specifications accompanying the same shall in any way effect its obligations on this bond, and it 

does hereby waive notice of any such change, extension of time, alteration or addition to the 

terms of the contract or to the work of the specifications. 
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_____________________________________SEAL 

 

_____________________________________SEAL 

 

_____________________________________SEAL 

Principal 

 

 

 

_____________________________________SEAL 

 

_____________________________________SEAL 

 

_____________________________________SEAL 

Surety 

  

NOTE: Signatures of those 

executing or the surety must be 

properly acknowledged. 
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EXHIBIT “A” 

SCOPE OF SERVICES 

 

(NOTE: This Exhibit to be completed based on the results of the bidding process and final 

agreements as to the scope of services.) 
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EXHIBIT “B”  

FEES AND PAYMENTS 

[INSERT PAYMENT SCHEDULE]  

ADDITIONAL REQUIREMENTS FOR CONTRACTORS 

TO MARINWOOD COMMUNITY SERVICES DISTRICT 

 

REGARDING PREVAILING WAGE RATES, LONGSHOREMEN WORKERS’ 

COMPENSATION ACT AND SB 854 REGISTRATION REQUIREMENTS 

All contractors/vendors doing business with public agencies throughout the State of California 

(including the Marinwood Community Services District) must comply with applicable labor 

compliance requirements including, but not limited to prevailing wages, SB 854, Labor Code 

Sections 1771.1(a) and 1725.5, Public Works Contractor Registration Program, Electronic 

Certified Payroll Records submission to the State Labor Commissioner and other requirements 

described at http://www.dir.ca.gov/Public- Works/PublicWorks.html. Applicable projects are 

subject to compliance monitoring and enforcement by the California Department of Industrial 

Relations 

Labor Code Section 1720 and Section 1771 defines "public works" as construction, alteration, 

demolition, installation, or repair work (including maintenance), done under contract and paid 

for in whole, or in part with public funds with a total cost (labor and materials) in excess of 

$1,000. Maintenance Work (CCR Section 16000 and Section 16001) is defined as: Routine, 

recurring and usual work for the preservation, protection and keeping of any publicly owned or 

publicly operated facility (plant, building, structure, ground facility, utility system or any real 

property) for its intended purposes in safe and continually usable condition for which it has been 

designed, improved, constructed, altered or repaired. 

Pursuant to CCR Section 16001, the application of state prevailing wage rates when higher is 

required whenever federally funded or assisted projects are controlled or carried out by 

California awarding bodies of any sort. 

Prevailing Wage Rates are available at the Marinwood Community Services District office, the 

Department of Public Works for the County of Marin, and at the State of California Division of 

Labor Statistics and Research website http://www.dir.ca.gov/DLSR/PWD/  index.htm. Said rates 

are based on an eight (8) hour day, forty (40) hour week, except as otherwise noted and currently 

in effect. Existing agreements between the Building Trades and Construction Industry groups 

related to wages, overtime, holidays, and other special provisions shall be strictly observed. 

In accordance with California Labor Code Section 1771.1, a contractor or subcontractor shall not 

be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of 

the Public Contract Code, or engage in the performance of any contract for public work, as 

http://www.dir.ca.gov/Public-
http://www.dir.ca.gov/DLSR/PWD/index.htm
http://www.dir.ca.gov/DLSR/PWD/index.htm
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defined in this chapter, unless currently registered and qualified to perform public work pursuant 

to Section 1725.5. It is not a violation of this section for an unregistered contractor to submit a 

bid that is authorized by Section 7029.1 of the Business and Professions Code or by Section 

10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to perform 

public work pursuant to Section 1725.5 at the time the contract is awarded. No Contractor or 

Subcontractor may be awarded a contract for a public works project awarded on or after April 1, 

2015 unless registered with the Department of Industrial Relations pursuant to Labor Code 

Section 1725.5 

In compliance with the provisions of Section 1776 of the Labor Code of the State of California, 

as amended, the Contractor and each of his Subcontractors shall keep an accurate payroll record, 

showing the name, address, social security number, work classification, straight time and 

overtime hours worked each day and week, and the actual per diem wages paid to each 

journeyman, apprentice, or worker employed by them in connection with the project. Said 

records shall be available for inspection at all reasonable hours, and copies shall be made 

available to the employee or his authorized representative, the State Division of Labor Standards 

Enforcement, the State Division of Apprenticeship Standards, and Marinwood Community 

Services District. 

Commencing April 1, 2015, all contractors and subcontractors must furnish electronic certified 

payroll records directly to the Labor Commissioner (aka Division of Labor Standards 

Enforcement) pursuant to Section 1771.4 of the Labor Code. 

To be eligible for contract award, pursuant to Labor Code Section 1773.2, contractors/vendors 

shall provide the general rate of per diem wages for each craft, classification or type of worker 

needed to execute the work. However, the Marinwood Community Services District will provide 

a copy of prevailing rate of per diem wages to be paid by contractors at its principal office 

located at: 1775 Miller Creek Road, San Rafael, CA 94903. 

Additionally, if any work shall be performed on, in, or under a body of water and governed by 

the U.S. Longshoremen’s and Harbor Workers Compensation Act, the Jones Act or under laws, 

regulations or statutes applicable to maritime employees, workers’ compensation coverage shall 

be included for such injuries or claims. Contractor is responsible for determining if there is an 

exposure to such an injury and agrees to indemnify Marinwood Community Services District for 

all claims arising out of such an injury. 

In addition, pursuant to Labor Code Section 1771.4(a)(2), the prime contractor shall post job site 

notices as prescribed by regulation. 
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Acknowledgement of Additional Requirements for Contractors: 

 

 

 

 
Company 

 

 

 
Print Contractor’s Name and Title: 

 

 

  
Signature: Date: 
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EXHIBIT “C” 

 

INSURANCE REDUCTION/WAIVER (if applicable) 

 

CONTRACTOR:  

CONTRACT TITLE: 

This statement shall accompany all requests for a reduction/waiver of insurance requirements. 
Please check the box if a waiver is requested or fill in the reduced coverage(s) where indicated 
below: 

 

 Check 

Where 

Applicable 

Requested Limit 

Amount 

CAO  

Use Only 

General Liability Insurance  
 

$ 

 

Automobile Liability Insurance  
 

$ 

 

Workers’ Compensation Insurance  
 

 

Please set forth the reasons for the requested reductions or waiver: 

 

 

 

 

 

Contract Manager Signature: _____________________________________ 

Date: _____________________________________ 

Extension: _____________________________________ 

Approved by Risk Manager: _____________________________________ 

Date: _____________________________________ 
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EXHIBIT “D” 

DEBARMENT CERTIFICATION FOR CONTRACTORS 

 

By signing and submitting this Contract, the Contractor is agreeing to abide by the 

debarment requirements as set out below. 

 

• The certification in this clause is a material representation of fact relied upon by District. 

 

• The Contractor shall provide immediate written notice to District if at any time the Contractor 

learns that its certification was erroneous or has become erroneous by reason of changed 

circumstances. 

 

• Contractor certifies that none of its principals, affiliates, agents, representatives or contractors 

are excluded, disqualified or ineligible for the award of contracts by any Federal agency and 

Contractor further certifies to the best of its knowledge and belief, that it and its principals: 

 

• Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded by any Federal Department or Agency; 

 

• Have not been convicted within the preceding three-years of any of the offenses listed in 2 

CFR 180.800(a) or had a civil judgment rendered against it for one of those offenses within 

that time period; 

 

• Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State, or Local) with commission of any of the offenses listed in 2 CFR 

180.800(a); 

 

• Have not had one or more public transactions (Federal, State, or Local) terminated within the 

preceding three-years for cause or default. 

 

• The Contractor agrees by signing this Contract that it will not knowingly enter into any 

subcontract or covered transaction with a person who is proposed for debarment, debarred, 

suspended, declared ineligible, or voluntarily excluded from participation in this covered 

transaction. 

Contractor: __________________________________________ 

 

Title: __________________________________________ 

 

Date: __________________________________________ 
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EXHIBIT “E” 

DEBARMENT CERTIFICATION FOR SUBCONTRACTORS 

 

By signing and submitting this Contract, the Subcontractor is agreeing to abide by the 

debarment requirements as set out below. 

 

• The certification in this clause is a material representation of fact relied upon by 

District. 

• The Subcontractor shall provide immediate written notice to District if at any time the 

Subcontractor learns that its certification was erroneous or has become erroneous by reason 

of changed circumstances. 

• Subcontractor certifies that none of its principals, affiliates, agents, representatives or Sub-

Subcontractors are excluded, disqualified or ineligible for the award of contracts by any 

Federal agency and Subcontractor further certifies to the best of its knowledge and belief, 

that it and its principals: 

• Are not presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded by any Federal Department or Agency; 

• Have not been convicted within the preceding three-years of any of the offenses listed in 2 

CFR 180.800(a) or had a civil judgment rendered against it for one of those offenses 

within that time period; 

• Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State, or Local) with commission of any of the offenses 

listed in 2 CFR 180.800(a); 

• Have not had one or more public transactions (Federal, State, or Local) 

terminated within the preceding three-years for cause or default. 

• The Subcontractor agrees by signing this Contract that it will not knowingly enter into any 

subcontract or covered transaction with a person who is proposed for debarment, debarred, 

suspended, declared ineligible, or voluntarily excluded from participation in this covered 

transaction. 

 

Subcontractor: __________________________________________ 

 

Title: __________________________________________ 

 

Date: __________________________________________ 

 

 

 

 


